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1.0 Administrative Items

Recent Items Entered/To Be Entered into the TPA Administrative Record - ORP noted that the
meeting minutes for the 241-TY tank farm interim surface barrier monitoring plan have been
signed by Ecology and ORP and will be entered into the Administrative Record (AR). A list of
documents that have been entered in the AR was included on today’s agenda.

ORP reported that Ecology sent ORP a list of requests and actions on September 20, 2012, which
will be entered into the AR. ORP proposed scheduling a separate meeting with Ecology to
discuss the items on the list, and to capture any action items generated from the meeting and track
them at the project managers meeting (PMM). ORP also suggested keeping meeting minutes to
be entered into the AR. ORP noted that more time is needed to review and respond to the items on
the list Ecology sent. Ecology indicated that ORP’s approach for a separate meeting would be
acceptable.

Ecology proposed another action for ORP and Ecology to define the purpose of the PMM.
Ecology noted that having a definition in place would provide an understanding of the PMM for
new attendees. Ecology stated that agreement should be reached between ORP and Ecology
about what is discussed during the PMM versus choosing to discuss items Ecology brings to the
PMM at a separate meeting. ORP responded that some of the items on Ecology’s list are
substantial, and due to time constraints with the PMM, it would be more effective to hold a
separate meeting. ORP added that the PMM could be used for following up with the items on
Ecology’s list.

Ecology acknowledged the time constraints with the PMM, and agreed that it was a good idea to
move the discussion about the items on the list to a different time. Ecology added that the items
on the list are on the PMM agenda, and they are legitimate items for discussion during the PMM.
Ecology stated that ORP manages the PMM and drives the decisions and discussions based on
ORP’s schedule and needs. ORP responded that the process for the PMM has been evolving,
especially since the Consent Decree (CD) was set in place, and one of the purposes for the PMM is
to encourage open communication. An action was established for ORP and Ecology to define and
agree to the purpose of the PMM.

2.0 Review of the ORP Project Summary

Tank Farms
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Tri-Party Agreement and Consent Decree (TPA and CD) Milestone Status - ORP noted that
milestone M-047-06 was missed, M-090-11 is to be missed, and there are a few milestones
associated with the single-shell tank (SST) integrity program that are at risk. ORP stated that a
discussion between ORP and Ecology management is tentatively scheduled this week to discuss
budget priorities, given the current budget constraints. A path forward for these milestones will
be addressed during the meeting. ORP noted that the status is ongoing for the FY12 and FY13
CD milestones and there are no issues identified with meeting the milestones.

Single-Shell Tank Corrective Action; M-45, -50, -60:

M-045-20 - ORP reported that milestone M-045-20 is on schedule. Meeting minutes from an
August 28, 2012 meeting were entered into the AR. Resolution of the barrier monitoring
frequency for the revised monitoring plan was discussed during the meeting.

M-045-58 - This milestone will be closed when ORP receives Ecology’s acceptance letter.

M-045-61 - ORP reported that this milestone, which is due in 2014, may be impacted due to
funding constraints, and that this milestone will be discussed during ORP’s budget briefing to
Ecology tentatively scheduled this week.

M-045-62 - ORP stated that this milestone is on schedule for 2015. Ecology asked if M-61 and
M-62 are related. ORP responded that the two milestones are currently related, and as a better
understanding of funding in FY 13 and FY14 is realized, what can be accomplished for the two
milestones will be outlined. Ecology asked if there would be enough float in the schedule for
M-62 to adjust for any impacts to M-61. ORP responded that it will continue to work with
Ecology to outline priorities and discuss which activities could be done in the next few years,
given the funding constraints. ORP added that the current focus is on C farm retrieval, and that
ORP will pursue whatever can be done for closure activities.

ORP noted that M-62 is listed incorrectly in the TPA monthly summary report as a corrective
measures study report, and it should be listed as the implementation plan. ORP stated that it is not
known when the M-61 RFI/CMS report will be submitted, and the implementation plan under
M-62 will be contingent on submittal of the RFI/CMS report. ORP added that if M-61 is late,
then it is likely M-62 will be late as well.

TPA-SST Retrieval and Closure Program:
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M-045-101- ORP noted that agreement was reached during the Inter-Agency Management
Integration Team meeting held on August 27, 2012 that this milestone is complete, and the primary
document will be followed through the permit. This milestone will be removed from the TPA
monthly summary report.

Issues - ORP noted that the WMA C performance assessment (PA) is being deferred due to
funding constraints. ORP stated that currently the PA remains lower on the priority list, and
evaluations are ongoing as to whether the PA can be funded in FY13. It was noted that the PA is
associated with M-045-82. Ecology asked if there is enough float in the schedule to be able to
deliver M-82 on time, given the uncertainty with the budget constraints. ORP responded that if
the PA is initiated sometime in FY13, then M-82 can be met, but if the PA slips out to FY 14, then
M-82 will be impacted.

Ecology asked whether M-045-83 and M-045-84 will be impacted if the PA is not completed on
time to meet the commitments for M-045-82. Conversely, Ecology asked if ORP understands the
schedule and float well enough to know that M-83 and M-84 can be met if the PA is completed.
ORP responded that if the PA can’t be started in FY'13, the impact to the schedule will be
evaluated. Ecology noted its assumption that any one of the milestones can have an effect on
other milestones, and if ORP decides to slip one milestone, the decision will affect several
follow-on milestones. Ecology requested that the actions carried in the PMM reflect the impact
that the upcoming discussions on funding priorities will have on milestones; i.e., the impact on
M-83 and M-84 if the schedule for M-82 slips.

Tank in Appendix H. Status (tank 241-C-106) - ORP stated that there were no updates to report.

Tank Retrievals with Individual Milestones (tanks 241-A-103 and 241-S-112 - ORP reported there
was no change in status.

CD-SST Retrieval and Closure:

Significant Past Accomplishments - ORP reported that all of the retrieval equipment has been

installed in tanks C-101 and C-102, which includes the extended reach sluicing systems (ERSS)

and the pumps that are needed. All of the construction will be declared complete this week in

C-101 and C-102, and retrieval in C-101 will begin in November 2012, and in December for

C-102. Hard heel retrieval was completed in C-104, and the final count in the tank is 191 cubic

feet. Ecology requested notification within two hours before retrieval is ended in a tank. ORP
3
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responded that discussions are already under way between ORP and Ecology to establish the
communication process towards the end of retrieval. Once an agreement is reached on the
process, it will be presented to ORP and Ecology management for discussion. Ecology stated that
it was uncertain what the role of management is regarding the agreement. Ecology also noted that
retrieval in C-107 is under way and could be completed before the agreement is finalized. ORP
responded that C-107 retrieval will not be completed before the original completion date of
October 16, 2012 (see discussion below). ORP stated that C-109 hard heel retrieval was declared
complete by the contractor two weeks ago, and the final number in C-109 is 157 cubic feet. ORP
reported that the new hose-in-hose transfer lines (HIHTL) between ANO6A pit and POR104 valve
box were installed and are being used successfully. ORP noted a correction to today’s TPA
monthly summary that the POR014 valve box should read POR104 valve box.

Significant Planned Activities in the Next Six Months - ORP noted that a retrieval certificate of
completion for C-104, C-108 and C-109 will be submitted to Ecology. Construction activity is
under way in C-105 to prepare for the dome cut for installation of the Mobile Arm Retrieval
System (MARS) vacuum. ORP is continuing to work with its Waste Treatment Plant (WTP)
counterparts to evaluate a different professional opinion between using a water jet abrasive
technique for dome cutting versus other alternatives. Any addition of abrasives to the tank farm
system is of concern to WTP because of the uncertainty with erosion/corrosion in their design
criteria. An independent team will start a review the first week in October 2012, and it will either
support the continued use of an abrasive or recommend a different alternative. ORP is also
looking at other dome cutting alternatives to ensure that the alternatives have been evaluated for
C-105. In the meantime, ORP is exhausting all other dry retrieval method alternatives that may be
available other than the MARS vacuum system.  Ecology asked how long the process will take to
decide on the dome cutting method. ORP responded that the length of the process cannot be
predicted, and that it is an important aspect for ORP to work through the safety culture process.

ORP reported that C-107 was experiencing leaking in the rotary union. The hex nuts were
tightened, and the leaking was reduced to a slight dripping. During operations in C-107 last
week, the AN-106 pump began to experience an hydraulic leak within the double-shell tank
(DST). There are limitations to the amount of hydraulic fluid that can be added within a tank, so
operations were halted to evaluate the issue with the pump. A camera will be installed in AN-106
tomorrow (9/26/12), and a decant from AN-106 to AP-104 is planned for this weekend in an
attempt to determine where the leak is and whether the pump can be repaired or needs to be
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replaced. ORP reported that retrieval in C-107 is 79.1 percent complete, and there are
approximately three to four weeks of operation remaining on the MARS sluicing if the pumps can
be kept operating.

ORP referred to a letter that was sent to Ecology on September 4, 2012, requesting agreement to
forego a third retrieval technology for C-108, and asked if Ecology had an update to provide today.
ORP noted that it is seeking a decision by the end of the fiscal year (9/30/12) so that plans could be
built into FY13 if another technology needs to be pursued for C-108. Ecology responded that it
likely won’t be objecting, and that the final decision is with Ecology upper management and the
attorney. Ecology noted that a review of ORP’s letter is planned tomorrow (9/26/12). Ecology
expressed appreciation for the field work that was done in completing retrieval in the two tanks.

CD-Tank Waste Retrieval Work Plan (TWRWP) Status - WRPS stated that there were no changes
to report on the TWRWPs. It was noted that Ecology recommended including revision numbers
on the RPP numbers, and that recommendation will be implemented in next month’s summary
report.

242-A Evaporator Status - ORP reported that upgrades are being completed to the evaporator, and
the campaigns planned for FY13 are on schedule. Discussion is under way to determine whether
back-to-back campaigns should be done as planned or whether a short break should be taken to
conduct preventative maintenance and check equipment. Ecology asked if an earlier start to the
campaigns has been considered or is feasible. ORP responded that an earlier campaign is not
being considered at this time. The team involved with upgrades to the evaporator and the
operational readiness team are working to ensure the evaporator will be ready for startup.

Ecology asked if the campaigns are necessary to maintain retrieval. ORP responded that the
DSTs are given a water budget for how much water per tank can be used, and when the evaporator
campaigns are planned, the amount of water used and the DST space available are taken into
account. ORP noted that there is close integration among the DST, tank retrieval, and evaporator
personnel, and weekly meetings are held. ORP added that the evaporator campaigns are not the
only consideration in managing DST space. There may need to be additional transfers between
DSTs to make room and/or changes in plans for the receiver tanks. WRPS noted that the DST
space needs to be watched carefully to achieve retrieval. Ecology asked if the FY14 retrieval
deadline would be jeopardized in the event the evaporator campaigns aren’t done as planned in
FY13, and whether there should be concern regarding the evaporator schedule. It was noted that
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the appropriate personnel were not present to provide answers today. An action was established
for ORP to schedule a meeting with Ecology and the DST, retrieval and integration personnel] to
discuss the water balance in the evaporator and how it plays into DST emergency pumping space.

Ecology referred to the potential leak in tank AY-102 and the potential need to pump out that tank.
Ecology noted that AY-102 contains approximately one million gallons, and asked whether the
evaporator schedule would be sufficient to accommodate the extra million gallons and if the
retrieval schedules could still be met as agreed to in the CD. ORP indicated that Ecology’s
questions about AY-102 may be answered in phases, and ORP will make an effort to provide
Ecology with answers.

Ecology asked if the operational readiness team for the evaporator will conduct a failure, modes
and effects (FME) analysis. Ecology also asked if the evaporator team is considering what is
necessary to determine the probability of success for the scheduled campaigns and for future
maintenance aspects. ORP stated that it could not answer the question regarding an FME
analysis, but the team will be conducting a review of all the risks. Ecology requested an action to
have a discussion with the evaporator team after they have conducted their risk analysis; and
following the evaporator runs in FY13, to have a discussion regarding what worked well and what
didn’t work well with the runs and what the recovery actions and changes in plans might be to
ensure a higher probability of success with future runs.

M-045-91, SST Integrity Assurance:

ORP presented meeting minutes for signature regarding the first HIHTL meeting that was held
August 29, 2012, and suggested entering the minutes into the AR. Ecology took the minutes and
will do an additional review and then return them to ORP. It was noted that a second HIHTL
meeting was held in September 2012, and a third one is scheduled in October 2012. ORP referred
to the Ecology letter requesting disposal records for the old HIHTL that were removed, and stated
that once the remaining issues are resolved in meetings, a formal response with the disposal
records attached will be provided to Ecology. ORP also suggested attaching all the meeting
minutes from the HIHTL meetings to ORP’s response letter. ORP’s response letter with
attachments will be entered into the AR. ORP noted that an informal delivery of the HIHTL
disposal records was provided to Ecology.
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ORP provided an update on the delay in removing one of the HIHTL. A hose was scheduled for
removal at tank S-102 in S farm this fiscal year, and it was delayed into the first part of FY13
(October 2012). ORP stated that more detailed information is available, and Ecology suggested
sending the information via email. ORP reported that removal of the hose in C farm (200 series)
was originally scheduled for FY13, but the date was accelerated and it was removed in FY12.
ORP stated that the disposal date was September 20, 2012. Ecology noted that a request had been
made to observe the next hose removal. ORP responded that the hose removal in C farm was
probably done before Ecology’s request, and that Ecology will be notified so it can observe the
hose removal in S farm.

ORP reported that the rebar was removed from the C-107 dome plug, and the rebar has been
packaged for shipment and testing. ORP stated that planning for the sidewall coring of A-106 has
been restarted, and the field work is planned for FY13. Ecology requested notification when the
field work is under way so that the work could be observed. Ecology referred to commitments
made during the data quality objective (DQO) to follow some of the flow sheets for the A-106
sidewall coring, and that there were decision points for Ecology to make through the planning
portion. Ecology suggested scheduling a meeting to review the DQO commitments. ORP
agreed to schedule a meeting within two weeks to discuss FY13 work related to SST integrity, and
will email Ecology the meeting schedule.

In Tank Characterization and Summary - ORP stated that a sample from the annulus of AY-102
will be taken from one riser this week and another sample will be taken from the other riser next
week. Ecology asked if the crystals that are on the upper launch will be sampled. ORP
responded that crystal sampling on the upper launch is not part of the sampling plan, and the plan is
to get samples from various piles or areas on the floor of the tank. Ecology noted that ORP had
planned to develop the DQO for AY-102 independent of Ecology, and ORP would then provide
Ecology a briefing. ORP will follow through on setting up a briefing with Ecology

Tank Operations Contract (TOC) Overview - ORP provided an overview of the cost and schedule
variances. Ecology asked if the three videos associated with base operations are part of the
integrity program. ORP stated that the videos are part of the DST integrity program. Ecology
asked if the videos will be completed within the scheduled rate, noting that the videos provide
preliminary information for developing the DST integrity plan and the videos have been delayed.
ORP responded that the three videos will be completed within the overall five- to seven-year time
frame.
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Ecology inquired about line item 5.04 for supplemental treatment. ORP responded that it is the
line item number in the contract that describes the scope for the supplemental treatment facilities
design/build. ORP added that supplemental pretreatment and immobilization, including
transuranic (TRU) waste retrieval, are part of that section of the contract. ORP provided a brief
history of the project in FY11 and FY12. The conceptual design report and other documents
necessary to meet DOE-Headquarters critical decision one (CD-1) step were issued for the
supplemental pretreatment project in FY11. The documents were reviewed and commented on
by headquarters and the Defense Nuclear Facilities Safety Board (DNFSB), but there was no
funding in FY12 to continue the supplemental pretreatment project and it was shelved. InFY12
there has been minimal work on supplemental immobilization or the TRU tank retrieval and
packaging opportunities. In FY12, prep work was done to kick off the two-year, one-time
supplemental treatment technology report effort in FY13.

Ecology suggested that the milestone associated with the one-time, two-year supplemental
treatment technology report should be considered during the budget priority meeting this week
between ORP and Ecology, noting that the report does not hold value for Ecology. ORP agreed
that the production of the report should be in the budget priority discussion, but that decision
would occur at a higher level of management.

Acquisition of New Facilities; M-90-00; M-47-00:

ORP noted the status of milestone M-090-11 is to be missed and that M-047-06 was missed, with
more detail provided in today’s monthly summary report. ORP stated that it considers M-090-11
to be in negotiation, based on the discussions that were started in August 2012 between ORP and
Ecology to determine whether progress can be made on these two milestones. Ecology requested
meeting with ORP in mid-October 2012 to discuss M-090-11 and M-047-06, and ORP agreed to
schedule a meeting.

Significant Past Accomplishments - ORP noted that the conceptual design reports for both the
Interim Hanford Storage and Secondary Liquid Waste Treatment project have been received, but
there is no funding in FY 13 to continue with the projects. When funding becomes available, a
more detailed review will be conducted of the conceptual design reports and the accompanying
documents that make up the CD-1 step.

Supplemental Treatment and Part B Permit Applications; M-62-00, -20, -30, -45:
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ORP stated that issue No. 2 on the agreements, issues and actions list should be moved into the
actions category. ORP noted that the schedule that Ecology requested is still in draft form for the
path forward for a deliverable of the System Plan milestone, specifically the submittal of a
one-time tank waste supplemental treatment technologies report if a supplemental treatment
technology is proposed other than a 2nd LAW (M-062-40ZZ). ORP stated that one of the items
that is being worked is a form of risk assessment for determining the waste form performance of
the different technologies for immobilization. ORP’s intent is to be consistent with the
Environmental Impact Statement (EIS), and to identify and fill in any gaps in the EIS as opposed to
issuing a separate risk assessment process. DOE-RL is currently at headquarters seeking
approval of the EIS. At Ecology’s request, ORP committed to providing a schedule status at the
next PMM on October 23, 2012.

Ecology asked if the work that is required for M-062-40ZZ, such as updating the EIS, will be in the
schedule discussion. ORP responded that it will be part of the discussion. ORP stated that some
of the activities that will factor into the one-time tank waste supplemental treatment technologies
report include: the alternatives analysis package that was started in FY11 to provide data on the
four main technologies that will be updated; technology development work on technetium removal
in the tanks; further technology development on the Cast Stone waste form with simulated and
actual Hanford waste samples. ORP stated that it is not doing further technology development on
glass, steam reforming or bulk vit, but it already has substantial data in those three areas. Ecology
noted that the EIS released the supplemental analysis last week with all of the updated data, and
asked if the activities that ORP outlined will provide data beyond what was released in the EIS.
ORP stated that the data date in the supplemental analysis was February 8, 2012 and locked in the
data as of that date; however, the limited technology development areas that will start in FY'13 will
augment what is in the EIS and there will be some new information. Ecology asked if the new
information has a process for testing that will be implemented in the schedule, and ORP concurred.
WRPS made a note for the record that the correct terminology is EIS supplement analysis, not
supplemental analysis.

System Plan - ORP reported that there was no new information on the system plan.
Waste Treatment Plant

ORP reported that there was a reduction of about 200 full-time equivalent (FTE) employees as
compared to last month, and the majority were in the non-manual ranks. ORP’s intent is to
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continue to stabilize the construction work force. Ecology asked about the effect on permitting
with the ebb and flow in the work force, noting that permitting activity has slowed considerably.
ORP responded that the reduction in work force is obviously one reason affecting permitting
activities, but the main issue is the level of engineering work in Pretreatment (PT) and the High
Level Waste (HLW) facility has reduced dramatically, so the amount of permitting activities will
be down for a period of time as well. Ecology stated that when ORP has completed its
rebaselining and setting priorities, it would be helpful to be informed as quickly as possible so that
Ecology could align with the pace of activities. ORP acknowledged Ecology’s request, noting
that the rebaselining will be complete at the end of December 2012 for the Low Activity Waste
(LAW) facility, Balance of Facilities (BOF) and LAB only. Ecology asked if ORP is projecting
into FY14 for PT and HLW. ORP responded that the direction given to Bechtel was to project
into FY14 for PT and HLW primarily in terms of resolving technical issues, with some discussion
regarding ongoing construction activities, mostly limited to HLW. Ecology asked if it was fair to
consider, through FY13 and possibly into FY 14, that construction will be at a lower rate, resulting
in permitting and design packages also remaining at a lower rate. ORP concurred that that was a
fair assumption.

ORP reported that the 37-foot structural steel milestone for HLW has been completed. Bechtel is
in the process of preparing their data package for completion to submit to ORP for review and
verification.

Issues - Ecology noted the technical issues listed, and asked if a summary regarding
corrosion/erosion in piping and vessels was available to provide more detail. ORP responded that
it would follow up with a more detailed discussion during the individual facility presentations for
PT and HLW. Ecology added that the technical issues are listed, but no detail is provided. ORP
responded that the monthly one-page cut sheets provided to Ecology cover the status on the
technical issues, and Ecology could use the cut sheets as a focus to have a dialogue with ORP.
ORP referred to the direct communications that are under way between the Secretary of Energy
and the state governor regarding the technical issues in PT and HLW, and at this time it is
unknown what the impacts and/or results of those discussions will be. Oregon Department of
Energy (ODOE) stated that it was difficult to grasp the scope of the technical issues. ORP stated
that there are plans to resolve the technical issues, but the plans may change due to the high level of
discussions with the Secretary of Energy and the technical team (S-1 team) that he has assembled.
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ORP noted that a corrosion/erosion action plan was received from Bechtel that describes the
technical pathway for collecting data and information to reach resolution and ensure that the
design will survive for 40 years. ORP noted that Ecology has been provided Rev. 1 of Bechtel’s
action plan, which was issued in August 2012. ORP added that the Rev. 0 action plan was issued
previously and ORP, the DNFSB and an independent Bechtel team reviewed and provided
comments, which were incorporated into Rev. 1.

Ecology referred to the phrase in the technical issues “among others,” and expressed concern about
other issues that are not being reported. ORP responded that official notification has been made
to Ecology and the State of Washington in terms of potential risk to the Consent Decree (CD)
milestones, and those discussions are ongoing. ORP added that there are numerous issues that are
being worked through the design/build process, and the technical issues that are listed are the
major issues that are causing impacts and that ORP is directing its focus on. ORP noted a positive
point that through the S-1 team review and other reviews over the last year, no new technical issues
have been identified. ORP added that there are a series of level 1 findings that are being worked
through resolution, and noted the level 1 findings are not technical issues, but are potentially tied to
some of the issues in terms of getting to closure of the technical issues in a timely manner.
Ecology expressed confidence that it had the information needed regarding technical issues via the
level 1 findings, the Rev. 1 corrosion/erosion action plan, the monthly cut sheets, and the 2010-2
DNFSB recommendations and ORP’s responses.

Pretreatment (PT) Facility

ORP reported that construction is shut down in PT, with the exception of placing a slab over the
south tunnel where the transfer line comes into PT. ORP added that a significant amount of
procurement has been in suspension. Bechtel is working on the rebaselining for FY13 and FY14
for PT and HLW and the priorities associated with the rebaseline. The key work in PT is focused
on the technical issues resolution, which includes the hydrogen in piping and ancillary vessels
(HPAV). ORP noted that the HPAYV is more an implementation of the path forward that has
always been in place, and packages are being prepared for several quantitative risk analyses
(QRA). One QRA package is in review for acceptance and then will be forwarded to the DNFSB
for review. The medium scale testing has been completed, and the test report has been issued for
the process vessel vent (PVV) to determine the entrainment factor coefficient. A report is being
prepared compiling the small scale test report and the medium scale test report which will provide

a complete analysis of what the entrainment factor should be. Ecology noted there were different
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results from the two tests, and expressed concern that the distinction and the value between the
different scale factors would be lost. ORP responded that the analysis is being done with the raw
data, which will be preserved, and both test results will still be available. Ecology expressed
concern that the analysis will be bounded in such a way that the data will be lost. ORP stated that
the small scale and medium scale test reports have been issued, and indicated that the reports could
be used to validate the analyses are within bounds.

Ecology asked about the modification needed to the PVV system design. ORP responded that the
tests are to determine the entrainment factor coefficient, and the modification to the PVV system
design has not been determined. ORP noted that the test results are pointing to a relatively minor
modification of the system. After the safety evaluation is completed and accepts the engineering
solution for the entrainment factor, then the system design with modifications can move forward.
Ecology asked if the procurement lead time and fabrication will be extensive, even with minor
modifications to the system. ORP responded that the procurement for equipment has already
gone forward, and very little change is anticipated with the modifications.

ORP stated that the implementation plan for the preliminary design safety analysis (PDSA), which
is scheduled to be issued at the end of September 2012, will describe the process for updating the
PDSA to align with the completed system design. ORP noted that the PDSA was generated
before many of the technical issues were identified and some of the system design was completed.
ORP stated that revision to the 2010-2 implementation plan (IP) will likely be impacted by the S-1
team’s recommendations, requiring more updates to the IP. The DNFSB is being notified that
issuance of the IP will be delayed. ORP noted that a decision has not been made yet, but the
consistent direction is to not rely on the use of computational fluid dynamics (CFD) as part of the
vessel confirmation as a primary tool. If the decision is made to not rely on CFD, that will require
some updates to the IP. ORP stated that the S-1 team review is having direct impacts on the
strategy for large scale testing, which will also require updates to the IP.

Ecology referred to page 11 in the CD monthly summary and asked how the calculations for the

hydrogen generation rate (HGR) could be completed before the verification and validation (V&V)
of the software is done. Ecology noted that if the V&V turns out negative, the calculations would
have to be rerun. ORP agreed, adding that there was a rationale for doing the calculations before
V&V. ORP noted that the DNFSB had requested some examples of applications as part of their
review process, but the calculations and data are not being used until the V&V is done. ORP took
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an action to provide Ecology with the rationale for doing the HGR calculations before completing
the V&V of the software.

Significant Planned Actions in the Next Six Months - Ecology noted that with the impacts from the
S-1 team review and recommendations, submittal of the technical scaling selection basis document
and the 2010-2 implementation plan are questionable in the next six months. ORP indicated that
that was a fair statement, although the March 2013 time frame is feasible for submittal.

High Level Waste

ORP stated that concrete and steel construction are still proceeding in HLW, but other construction
isreduced for now. The direction that ORP has given Bechtel with their rebaselining is to identify
the construction and engineering activities that Bechtel proposes continuing within HLW,
although the rate of those activities will be substantially reduced. ORP noted that the request for
Bechtel to identify construction and engineering activities is the result of disconnects between the
nuclear safety licensing arena and the resolution of technical issues and the design. The intent is
to understand the risks associated with continuing that construction versus the potential for rework
or modification of those particular systems.

Significant Past Accomplishments - Ecology requested confirmation that the HDH vessel 1
installed on the trolley in the canister rinse tunnel is vessel 1, and identification of which
decontamination vessel was installed in the canister rinse tunnel.

A discussion was initiated regarding the status of the deficient welds on RLD vessel 8 (RLD-8).
Bechtel has conducted a root cause analysis and developed a number of actions plans, which ORP
is reviewing. Bechtel is also in the process of determining what kind of weld repair or rework
needs to be done. Ecology noted that the process for resolving the weld issue is taking a long
time. ORP agreed that it has been a long process, but there are many deficiencies associated with
the welds to be addressed. ORP added that the vessel is N stamped and the repairs have to be
NQA-1 certified.

As part of Bechtel’s extent of conditions, a weld review of all of the vessels will be done.

Ecology inquired about the completion date for the extent of condition review. ORP responded

that the review will take several months. Ecology asked if the extent of condition review will be a

review of the weld records or a physical review of the welds. ORP stated that the review will

cover both weld records and a physical review of the welds. Ecology asked if the PT vessels are
13
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affected by the weld issue. ORP responded that there are five to seven PT vessels on hold at the
vendor shop due to the mixing issue, but they will also be reviewed through the extent of
condition. ODOE asked what the review of vessels that have been installed in HLW has shown.
ORP responded that a number of vessels have been looked at and a few deficient welds have been
found. Ecology stated that deficient welds in several vessels appears to reflect a major
breakdown in the QA process. ORP responded that that is why the extent of condition is being
conducted and a review of all the vessels is being done. ORP added that vendors’ ability to
perform NQA-1 is a national and international weakness.

Ecology asked what ORP is doing to ensure, through procurement, acquisition and QA, that the
vendor quality assurance and the Hanford community quality assurance oversight is raised to the
level that these issues don’t occur. ORP responded that Bechtel has instituted a reliability
verification process by identifying weaknesses in terms of quality processes. A major investment
is being made by placing 150 to 200 people to inspect equipment and designs already in place to
ensure the prerequisite quality is there, and to identify if it is not and to correct it. ORP has
revamped its quality assessment program, and two vendor shops have been reviewed and assessed
in the last month and a half. Ecology asked if ORP has the confidence that the vendors will be
sufficiently trained to understand what the current benchmark it is. ORP responded that the
conclusion is it cannot rely on the vendors to be able to perform, and it is necessary to be more
intrusive in terms of monitoring, demanding performance, and then inspecting again.

ODOE asked about the 150 to 200 people who are being placed to assist in quality assurance.
ORP responded that most of the people are focused on validating what has been installed or in
place to ensure the configuration of the equipment and the design materials, based on what it is
known or has been learned. ORP stated that Bechtel’s corrective action plans will not be accepted
until ORP is convinced, through the causal analysis and the corrective action plans, that issues or
deficiencies will not be identified after Bechtel declares acceptance of equipment. Ecology asked
if a random sample assessment of Bechtel’s work will be done. ORP responded that it will be
done, along with a separate oversight review. ODOE noted a fundamental component is that the
companies allowed to bid on these contracts need to have the ability to meet the standards required
for fabrication. ORP responded that the vendor in England has been licensed and supplying
nuclear plants for 50 years, but their ability to perform has atrophied over time.

ORP noted that the weld issue is associated with vendor-delivered equipment and the QA

document process. ORP added that there is a very active monitoring program onsite in terms of
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all the construction welds. Ecology asked if the root cause analysis will be the basis for the
corrective actions. ORP responded that it will be. Ecology requested a copy of the root cause
analysis when it is completed, and ORP agreed to provide a copy. Ecology questioned the
process that allowed RLD-8 to be shipped onsite. ORP reiterated that RLD-8 is still under vendor
control and has not been accepted by ORP. A team had been sent to the vendor in England to
review the RLD-8 paperwork and identified the issues, which led to the identification of the weld
issues. The vessel was shipped for the vendor’s convenience, and the repair to RLD-8 will be
done onsite at the vendor’s expense.

Low Activity Waste Facility (LAW)

ORP provided an update on the recent activities in LAW. Ecology asked about the status of the
rebaseline for LAW, BOF and LAB (LBL). ORP responded that Bechtel’s proposal for
rebaselining has been received, but ORP will not conduct an in-depth evaluation of the proposal
until the quality development packages (QDP) are submitted. The QDPs are expected to be
received within 45 days and contain the details starting with estimates, work control processes and
critical path schedules. ORP noted that Bechtel is in compliance per ORP’s letter of direction,
and it is following the time frame outlined for submittal to ORP. Ecology asked if construction
will continue during this rebaselining effort. ORP stated that Bechtel is moving on with
construction consistent with the direction to meet the Consent Decree milestone of construction
substantially complete by 12/30/14. ORP added that the rebaselining is a replanning effort to
adapt to future funding, but construction has not slowed down in LBL during the replanning.
Ecology inquired about the hose-in-hose and direct feed options. ORP responded that those
options are not within the scope of the WTP project but are within the tank farms scope. ORP has
directed Bechtel to make changes in their replanning to allow for direct feed if the decision is
made, and that activity is estimated in the replan, but the hose-in-hose and feed delivery aspects are
not in the replan.

Ecology asked about the grouting underneath the melter in the melter bay. ORP explained that
the plates at the head of the melter didn’t have a tight enough tolerance, so leveling plates were put
down which created an edge. The concrete was scabbled and the area is being grouted to make a
smooth transition to the leveling plates. When the grout cures, the floor area in front of the
leveling plates will be re-epoxyed.

Balance of Facilities (BOF)
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ORP provided an updated version to pages 19 through 22 on today’s CD monthly summary
handout, and the update will be included before submittal to the AR and electronic distribution.
The current focus in BOF is completion of the steam plant to meet the milestone for 12/31/12 and
energization of switchgear building 87. ORP stated that there are no significant challenges
foreseen with meeting the steam plant milestone. Ecology asked about a final walk-down of the
steam plant. ORP responded that the process for acceptance is geared toward evaluation and
validation of design and system completion versus a walk-down of the facility. A review of the
interactions between BOF and other facilities will also be done. A punch list was generated from
the three-week walk-down of building 87, and the items that are required for completion prior to
acceptance by the startup organization are being worked.

Analytical Laboratory (LAB)

ORP provided an update on the valve issue. During fabrication of the valves at the vendor, there
was concern that a soft component within the valves was potentially damaged due to high
temperature. Several of the components have been changed out and inspected, and none of the
components have shown any damage. A procurement process was initiated for all the parts to
have on hand if necessary. ORP reported that one of the main challenges in LAB are RLD vessels
that had previously been identified as needing weld repair, and the weld repair process is under
way. The other challenge is associated with a seismic evaluation that is being redone on story
drift. ORP noted that these challenges are not directly tied to the LAB construction substantially
complete milestone, but they are a part of the major systems that are being evaluated.

ORP stated that delivery of the milestone completion package is anticipated by late November
2012. Ecology inquired about the criteria for substantially complete, noting that the LAB is 56
percent complete overall. ORP responded that LAB substantially complete is not from
percentage-based perspective, but is associated with analytical methods development and
completion as well as the analytical equipment. The analytical equipment is not installed until the
facility is ready to start doing analysis and processing samples. ORP noted that the Consent
Decree has a detailed description of the definition of substantially complete, and it lays out very
clearly what the inclusions and exclusions are.

3.0 Agreements, Issues, Actions
Issue No. 2 - Per ORP’s request, this issue will be moved to the actions column.
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4.0 Key Documents List
An updated key documents list was provided.
5.0 Upcoming Meetings

. The next ORP TPA PMM is scheduled for Tuesday, October 23, 2012.
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ORP/Ecology TPA and CD Agreements, Issues, and Actions
September 2012

Agreements:

1.

2.

3.

ORP and ECY have entered into an [AMIT Agreement to forego further revisions of the
M-45-101 primary document, Component ID and Closure Strategy, on 08/24/12.

ORP will continue to meet with ECY to discuss funding and work priorities per TPA
Paragraphs 148/149 process.

Per an ECY standing request, ORP agrees to include any written directives given by DOE
to the contractors for work required by the CD in future Semi-Annual CD Reports (see

~ CD Section IV-C-1-¢, page 8).

Issues:

1.

The ORP and ECY PMs have developed, signed, and entered an outline for the CD Tank
Completion Certification into the TPA Administrative Record. Senior management will
continue to be briefed if any follow-on actions arise.

Ecology has a concern with WTP data being reported exclusively in the CD Monthly
Summary Report as the current CD reporting process does not allot ECY early review
time of the CD Monthly Summary Report. ORP and ECY have raised this concern for
discussion at the Senior Management levels.

Ecology would like to see a detailed schedule or timeframe for the path forward for a
deliverable of the System Plan milestone — specifically TPA Milestone M-062-40ZZ, the
submittal of a one-time Tank Waste Supplemental Treatment Technologies report if a
supplemental treatment technology 1s proposed other than a 2" LAW, which is due on
10/31/2014.

Actions:

1.

ORP is incorporating comments for the change notice for M-045-92B specific to
monitoring plan, scope, and schedule for TY Barrier. Actionee: Chris Kemp/Susan
Eberline. Open. ORP met with Ecology on 08/28/12 to capture all comments. Final
comments have been incorporated with a TPA change notice.
ORP will brief ECY on soil sample analysis from direct push for the C-101 and C-104,
including discussion of vadose zone data for the C-101 TWRWP, post May 2012.
Actionee: Chris Kemp/Susan Eberlein. Closed. Data was transmitted to ECY via ORP
letter 12-TF-0035 on 09/07/2012.
ECY will provide approval or other action on the M-045-58 workplan. Actionee: Jeff
Lyon. Open.
ORP is working on an ECY request to revise IQRPE reports for ARRA projects.
Actionee: Jeremy Johnson. Open. A meeting to review the IQRPE’s disposition of
ECY’s comments was held on 05/24/12. ORP transmitted letter 12-TF-0025 with several
revised reports.
ORP will provide information to ECY (Lyon) on Mixer Pump work for Waste Feed
Delivery. Actionee: Glyn Trenchard. Open.
ORP and WRPS will develop and provide to ECY a C-108 Lessons Learned for use in
future caustic dissolution activities. Actionees: Chris Kemp/Jeff Luke/Susan Eberlein.
Open.

1
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7. Per 12-NWP-071, ECY anticipates the following actions are necessary to support the
completion of the RCRA RFI/CMS Study work:
a. ORP will release the revisions of RPP-39114 and RPP-38777 as approved.
b. ORP will complete work identified in the work plan.
c. ORP will provide the date for submittal and completion of:
1. The validation, documentation, and evaluation of the analytical data from
FY2010 and FY2011
ii. The following reports:
1. Tc-99 laboratory interferences
. Evaluation of the organic detects in WMA C groundwater wells
3. Latest trending of groundwater contaminants at WMA C
groundwater wells
4. Evaluation of the Quality Assurance/Quality Control and holding
time 1ssues associated with the 222-S shutdown in summer of 2011
d. ORP will submit the revised Hanford C-Farm Leak Assessment Report (RPP-
ENV-33418)
Actionee: Chris Kemp. Closed. Status of these items and several reports were transmitted
via a letter 12-TF-0035 on 09/07/2012. If there are any follow-on items, comment
resolution, or further discussion, these items may be captured in a new action item(s).

8. ORP will setup a meeting with someone from 222-S Labs to brief Ecology on sampling
and process/tracking information at the lab. Actionee: Jeff Cheadle. Open.

9. ORP will setup a meeting to discuss C-108 leeching tests/sampling. Actionee: Chris
Kemp/Mike Barnes. Open. A meeting was held on 09/03/2012 to discuss the C-108
leeching tests/sampling. ORP has signed meeting minutes and provided to Ecology for
their signature/concurrence.
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Monthly Summary Report

Tri-Party Agreement Milestone Review

September 2012
Page Topic Leads
1 Administrative Items / Milestone Status Jamos Loynoh / Dan MelDonald i
Jeff Lyon

2 Single-Shell Tank Corrective Action; M-45, -50, -60 Chris Kemp / Jeff Lyon

Single-Shell Retrieval and Closure Program TPA

Milestones Status; M-45-00 series, .
4 - Tank in Appendix H Status s o AL

- Tank Retrievals with Individual Milestones
6 242-A Evaporator Status Ron Koll / Jeff Lyon

; ) Jeremy Johnson/ Michelle
i SST Integrity Assurance; M-45-91 Hendrickson
8 In Tank Characterization and Summary Billie Mauss / Michael Barnes
10 Tank Operations Contract (TOC) Overview Dan Knight / Jeff Lyon
15 | Acquisition of New Facilities; M-90-00; M-47-00 Jamet Dnieatleg Jest. Lo Dam
McDonald

16 Supplemental Treatment and Part B Permit Steve Pfaff / Jeff Lyon / Dan

Applications; M-62-00, -20, -30, -45 McDonald

. Dabrisha Smith / Jeff Lyon / Dan

17 System Plan; M-62-40 McDonald
18 WTP Overall TPA Summary and Milestone Status; Delmar Noges / Dan McDonald

M-62-01
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Milestone Title Due Date Completion Status
Date
Fiscal Year 2012
M-062-40B Submit System Plan 10/31/2011 | 10/21/2011 | Completed
M-062-49 Sub. Report to ECY Demonstrating WIP Design | 14310417 | 10/27/2011 | Completed
Meets Vit. Criteria
M-045-91B DR Saltyomit & Samphag:And Anslysis Flan o 12/30/2011 | 9/20/2011 | Completed
Ecology
M-045-92F Meet Yearly on Performance of Barrier 12/31/2011 | 11/30/2011 | Completed
M-045-91G-Top | Provide AOR Final Doc. for S8Ts on 750,000 Gallon | 1/31 5012 | 11/18/2011 | Completed
M-062-01X Submit Semi-Annual Project Compliance Report 1/31/2012 1/27/2012 | Completed
M-045-91D Submit Analytical Test Plan for Cores Removed from 3/31/2012 6/27/2011 | Completed
C-107 Plug
Provide Report of the Visual Inspection of 12 SSTs
M-045-91G-T06 M.045-91G-T05 3/31/2012 | 03/12/2012 | Completed
M-045-92M Barrier 2 Design/Monitoring Submittal to Ecology 6/30/2012 5/19/2011 | Completed
M-047-06 Comp. Neg's of No More Than 2 Interim Milestones 6/30/2012 Missed Missed
M-062-01Y Submit Semi-Annual Project Compliance Report 7/31/2012 7/27/2012 | Completed
M-045-56H Meet Yearly to Discuss Interim Measures 7/31/2012 6/21/2012 | Completed
Fiscal Year 2013
Submit Interim Measures Investigation Work Plan On
M-0g8-20 and TPA Chg Pckgs for M-045-22 Target Dates kil Schedule
Comp. Neg's No More Than 2 Canister Storage Fac. To Be
NP Const. Int. M/S i Missed
M-062-01Z Submit Semi-Annual Project Compliance Report 1/31/2013 Ot
Schedule
M-045-91F-T01 | Provide Report of the Liquid Leak Rate Assessments | 1/31/2013 At Risk
M-045-21 Submit Sampling and Analysis Plan for 241-TX Tank 3/31/2013 On
Farm Schedule
Provide Report on the Concrete Dome Samples from On
M-045-91D-T01 Tank C-107 Plug 5/31/2013 Schedule
M-045-91F-03 | Provide Reporton Testing for lonic Conductivity of 1\ 5312013 | 05/02/2012 | Completed
M-045-91F-T02 Provide Report of Liner Failures for SSTs 7/31/2013 At Risk
Provide Report on 100-Series SSTs as having Leaked .
M-045-91F-T04 in RPP-32681 7/31/2013 At Risk
M-045-91E Provide SST Farms Dome Deflection Surveys Every 9/30/2013 On
Two Years Schedule
M-045-91G-T03 Provide AOR Final Doc. for SSTs on 1,000,000 9/30/2013 At Risk
Gallon Tanks
TPA Monthly Summary 1 September 2012
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WBS 5.2 Retrieve and Close Single Shell Tanks

M-045-20, Submit Interim Measure Investigation Work Plan to Ecology, Due: 12/31/12,
Status: On Schedule. ORP will submit to Ecology for review and approval an interim measures
investigation work plan for to vadose zone characterization at 241-TX Farm and 241-U Farm,
and soil desiccation/contaminant removal proof-of-principal test at 241-SX Farm. The work plan
will also be submitted with a TPA Change Package to establish milestone due date for M-045-22
and target dates for submittal of three secondary documents, see M-045-22-T01, -T02, and -T03.
Added per TPA change package M-45-12-04.

M-045-21, Submit for Review and Approval a Sampling and Analysis Plan to Ecology for
Soil Samples for 241-TX Tank Farm Investigation, Due: 03/31/2013, Status: On Schedule.
Further description of this SAP will be provided in the Work Plan submitted under M-045-20.
Added per TPA change package M-45-12-04.

M-045-22-T01, Submit Results of Vadose Zone Characterization of 241-TX to Ecology,
Due: TBD based on M-045-20 TPA Change Package Submittal, Status: On Schedule. Added per
TPA change package M-45-12-04.

M-045-22-T02, Submit Results of Vadose Zone Characterization of 241-U to Ecology, Due:
TBD based on M-045-20 TPA Change Package Submittal, Status: On Schedule. Added per TPA
change package M-45-12-04.

M-045-22-T03, Submit SX Soil Desiccation/Contaminate Removal Tech Results to Ecology,
Due: TBD based on M-045-20 TPA Change Package Submittal, Status: On Schedule. Added per
TPA change package M-45-12-04.

M-045-22, Review M-045-22-T03 Report and Determine Path Forward, Due: TBD based on
M-045-20 TPA Change Package Submittal, Status: On Schedule. This ORP/Ecology decision
point will determine whether to continue with soil desiccation/contaminant removal testing and
other interim measures, and if remaining work in Milestone M-045-92 should be modified.
Added per TPA change package M-45-12-04.

M-045-58, Submit to Ecology for Review and Approval as an Agreement primary
document, a phase 2 CMS Master Work Plan, Due: 12/31/2008 Status: Complete. The
outstanding issues involved integration of RCRA and CERCLA requirements, and the definition
of a schedule for future RFI/CMS Work Plan development and implementation. With the
development of the RCRA/CERCLA Integration White Paper (under M-045-80), it is now
understood that the path to soil corrective measures implementation involves a modification to
the RCRA Permit for SST Closure, and a ROD to address the CERCLA requirements. In
addition, modifications to milestone M-045-84 and M-045-85 have now been made to explicitly
define the requirements for schedule development for future RFI/CMS Work Plans, RFI/CMSs
and Corrective Measures Implementation Plans. Thus all outstanding issues for the M-045-58
deliverable have been addressed, and this milestone may be considered closed. Ecology is
preparing a letter on this milestone. After this deliverable is closed via Ecology’s letter, future
updates will be tracked on the ORP Key Documents List.
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M-045-59, Control surface water infiltration pathways as needed to control or significantly
reduce the likelihood of migration of subsurface contamination to groundwater at the SST
WMAS (pending the CMS report, milestone M-45-58, and implementation of other interim
corrective measures), Due: TBD, Status: On Schedule

M-045-61, Submit to Ecology for review and approval as an Agreement primary document
a Phase 2 RFI/CMS Report for WMA C, Due: 12/31/2014, Status: On Schedule

M-045-62, Submit to Ecology for review and approval as an Agreement primary document
a Phase 2 Corrective Measures Study Report for WMA C, Due: 06/30/2015, Status: On
Schedule

M-045-92, DOE and Ecology will establish selection criteria for installation of additional
interim barriers at additional WMAs (beyond the T-106 and TY barriers), Due:
09/30/2017, Status: On Schedule. This milestone date has been modified according to M-45-12-
04 and the decision to move forward with construction/design of additional barriers dependent
on discussions per M-045-22.

M-045-92N, Construct Barriers 1 and 2 in 241-SX Farm Due: 10/31/15, Status: On Schedule.
The decision to move forward with construction/design of additional barriers is dependent on
discussions per M-045-22.

M-045-920, Submit a Final Design and Monitoring Plan for Interim Barrier 3 Due:
06/30/15, Status: On Schedule. The decision to move forward with construction/design of
additional barriers is dependent on discussions per M-045-22.

Significant Past Accomplishments:
e Automated data collection system for T-Farm interim barrier monitoring continues
gathering data.
e Automated data collection system for TY Interim Barrier monitoring continues gathering
data.

Significant Planned Actions in the Next Six Months:

e Perform planning for Fiscal Year 2013 Interim Measures activities.

e Publish results of evaluation of barrier monitoring data, and recommend changes to
future monitoring plan for TY barrier.

e Perform verification and validation of the laboratory analysis of direct push soil samples
previously obtained in C farm.
Provide the Work Plan for interim measures for M-045-20.
Initiate field work under the M-045-20 work plan.

Issues:

Initial planning for FY2013 shows that continued constraints may affect out-year milestones,
including M-45-61, Submit to Ecology for review and approval as an Agreement primary
document a Phase 2 RFI/CMS Report for WMA C, Due: 12/31/2014.
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SST Retrieval and Closure Program

M-045-101, Submit to Ecology as a primary document a report on all catch tanks and
associated pipelines in the SST System Part A, Due: 12/27/2010, Status: Complete. Document
transmitted from ORP to Ecology via letter 10-TPD-176 on 12/28/2010. Comments were
transmitted from Ecology to ORP on May 27, 2011, via letter 11-NWP-048. ORP requested one
extension to the comment resolution period to December 5, 2011. Resolutions have been
identified for all comments and the RCRs and redline provided to Ecology on 11/14/2011 with
an extension date for Ecology response of March 15, 2012. Ecology and ORP met in May, June,
and July identified a path to resolve remaining comments. ORP and Ecology entered into an
IAMIT Agreement to forego further revision of this document on 08/27/12.

M-045-82, Submit complete permit mod requests for Tiers 1, 2, & 3 of the SST, Due:
9/30/2015 Status: On Schedule

M-045-84, Complete negotiations of TPA interim MS for closure of second WMA, Due:
1/31/2017, Status: On Schedule
M-045-83, Complete the closure of WMA C, Due: 6/30/2019, Status: On Schedule

M-045-85, Complete negotiations of TPA interim MS for closure of remaining WMAs, Due:
1/31/2022, Status: On Schedule

M-045-70, Complete waste retrieval from all remaining SSTs, Due: 12/31/2040, Status: On
Schedule

M-045-00, Complete Closure of all Single Shell Tank Farms, Due: 1/31/2043, Status: On
Schedule

M-045-86, Submit retrieval data report to Ecology for 19 tanks retrieved, Due: TBD (12
months after retrieval certification), Status: On Schedule

Significant Past Accomplishments:
e See discussions above and related discussions in Consent Decree report.

Significant Planned Activities in the Next Six Months:
e See discussions above and related discussions in Consent Decree report.

Issues:

USDOE is deferring the final numeric modeling supporting the WMA C performance assessment
to 2013 due to budget constraints in 2012. Impacts of this delay are being incorporated into the
critical path schedules. Initial budget guidance for FY2013 will not support continuing the WMA
C-PA in 2013. Impacts on individual milestones will be evaluated and presented through the
TPA Paragraphs 148/149 process. ORP intends to meet and discuss the path forward with
Ecology.
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Tank in Appendix H. Status - Single Shell Waste Retrieval Criteria
Tank 241-C-106
Significant Past Accomplishments:
None

Significant Planned Activities in the Next Six Months:
Continue U.S. Nuclear Regulatory Commission (NRC) review of the C-106 exception request.
A Request for Additional Information (RAI) was received from the NRC in February 2009.

Issues:

It has been discussed with the NRC that much of the additional information requested is
dependent upon development of C-Farm residual waste PA and, therefore, cannot be provided
until the PA is published.

Tank Retrievals with Individual Milestones

Tank 241-A-103

M-045-15, Completion of Tank A-103 SST Waste Retrieval, Due: 9/30/22 Status: On
schedule. Change package M-45-11-04 replaced tank S-102 with tank A-103 and changed to
milestone completion date for M-045-15 to 09/30/2022.

M-045-15A, Embedded Milestone, Submit a Retrieval Data Report Pursuant to Agreement
Appendix I, Due: 9/30/22, Status: On schedule. Updated with tank A-103 and due date of
9/30/22 per M-45-11-04 Change Package.

M-045-15D, Embedded Milestone, if appropriate, DOE will request an exception to waste
retrieval criteria pursuant to Agreement Appendix H, Due: 9/30/22, Status: On Schedule.
Updated with A-103 tank and due date of 9/30/22 per M-45-11-04 Change Package.

Significant Past Accomplishments:
Change Package M-45-11-04 was signed by ORP and Ecology on 04/19/11.

Significant Planned Activities in the Next Six Months and Issues:
None

Tank 241-S-112

M-045-13, Interim Completion of Tank S-112 SST Waste Retrieval and Closure
Demonstration Project, Due: TBD (in accordance with M-045-84 or M-045-85), Status: On
Schedule

M-045-13E, Complete Negotiations for Interim Milestones for Closure of S-112, Due: TBD
Status: On Schedule as part of M-045-84 or M-045-85.

Significant Past Accomplishments:
Ecology letter of January 7, 2008, concurred with ORP that retrieval of Tank S-112 is complete.

Significant Planned Activities in the Next Six Months or Issues:
None
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242-A Evaporator Status (previously reported under Milestone M-

242-A Campaign strategy:

48, which has been closed out)

No campaigns were conducted in FY2011 due to ongoing 242-A and Tank Farm Life Extension
and ARRA funded facility upgrades. The 242-A Campaign Strategy for FY2010 through
FY2015 depicted below has been updated based on ORP-11242, River Protection Project Plan,
Revision 6, and ongoing schedule integration efforts.

Fiscal Campaign Feed
Year No. Source Slurry Tank Comments
FY10 10-01 AW-106 AW-106 Campaigns 10-01{ 10-92 were performed
back-to back starting in late August and
completing in early October 2010.
Campaign 10-02 was an acceleration of
FY -
10 10-02 AW-106 AW-106 previously planned Campaign 11-01.
No campaign conducted in FY'11 due to
FY1l NA NA NA ongoing 242-A and Tank Farm facility life
extension and ARRA funded upgrades.
No campaign conducted in FY'12 due to
FY12 NA NA NA ongoing 242-A and Tank Farm facility
upgrades and revision to the 242-A
Documented Safety Analysis (DSA).
Estimated start May 2013. May require two
FY13 AP-107 (2) passes to achieve waste volume
13-01 AP-107 reduction.
FY13 13-02- AW-106 AW-106 Estimated start July 2013.
AN-106 .
FY14 14-01 AZ-102 AP-107 Eestn?rat;d start March 2014. Two (2) passes
AW-106 requirec.
FY15 15-01 AY-101 AP-107 Estimated start March 2015. Three (3)
AZ-102 passes required.
FY15 15-02 AY-101 AP-107 Estlrpated start August 2015. Four (4) passes
required.
| 6 September 2012
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SST Integrity Assurance

M-045-91F-T01, Provide to Ecology as a HFFACO secondary document a report
evaluating the applicability to Hanford SSTs of the liquid leak rate assessments of sludge
and salt-cake from the Savannah River Site, Due: 1/31/2013, Status: At risk. TPA change
package M-45-12-01, moving M-45-91F-T01 and G-TO03 out one year was signed by ORP and
Ecology on 01/23/12.

M-045-91D-T01, Provide Ecology a report containing the results and interpretation of
testing, and analysis performed on the concrete dome samples obtained from the Tank C-
107 plug, Due: 5/31/2013, Status: On schedule.

M-045-91F-T03, Provide to Ecology, as a HFFACO secondary document a report assessing
the feasibility of testing for ionic conductivity between the inside and outside of SSTs, Due:
5/31/2013, Status: Complete 05/02/2012. (ORP letter 12-TF-0009)

M-045-91F-T02, Provide to Ecology as a HFFACO secondary document a report
evaluating the common factors of liner failures for SSTs that have leaked and will provide
recommendations as appropriate, such as enhanced Leak Detection, Monitoring, and
Mitigation, Due: 7/31/2013, Status: At risk.

M-045-91F-T04, provide to Ecology, as a HFFACO secondary document, a report on the
100-series single-shell tanks which have been or will be identified as having leaked in RPP-
32681, Rev 0, Due: 7/31/2013, Status: At risk.

M-045-91G-T03, Provide to Ecology the Structural Analyses of Record final
documentation for SSTs for 1,000,000 gallon tanks (A, AX and SX Farms), Due: 9/30/2013,
Status: At risk. TPA change package M-45-12-01, moving M-45-91F-T01 and G-T03 out one
year was signed by ORP and Ecology on 1/23/2012.

M-045-91E, Provide to Ecology a compilation of the Single-Shell Tank farms dome
deflection surveys every two years, beginning 9/30/2013, Due: 9/30/2013, Status: On
schedule.

M-045-91G-T04, provide to Ecology the Structural Analyses of Record final documentation
for SSTs for 55,000 gallon tanks (B, C, T and U Farms), Due: 10/31/2013, Status: At risk.

M-045-91F, Provide to Ecology a report (Summary Conclusions Report on Leak Integrity)
summarizing and evaluating the information submitted under M-045-91F-T01 through -
T04, Due: 12/31/2013, Status: At risk

M-045-91G, Provide a Summary Conclusions Report of Structural Analysis of Record
(AOR) for SSTs, Due: 4/30/2014, Status: At risk.

M-045-91B-T01, Provide Ecology a report containing the results and interpretation of
testing. and analysis, performed on the concrete core obtained from Tank A- 106 or

alternate tank, Due: 9/30/2014, Status: On schedule.
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M-045-91H, Submit a change package (if deemed necessary by DOE and Ecology) to
establish additional milestones based on information obtained from the actions in the
preceding M-045-91 series milestones to date, Due: 7/31/2015, Status: On schedule.

M-045-911, Provide to Ecology an IQRPE certification of SSTs structural integrity for the
remainder of the mission, or for such time as the IQRPE believes he/she can reasonably
certify, Due: 9/30/2018, Status: On schedule.

Significant Past Accomplishments:
e None.
Significant Planned Actions in the Next Six Months:
¢ Planning for FY2013.
Issues:

o FY2012 funding constraints will impact FY2012 M-045-91 scheduled work. Impacts on
individual milestones and/or targets for FY2013 will be evaluated and presented through the
TPA Paragraphs 148/149 process. ORP intends to meet and discuss the path forward with
Ecology.

In Tank Characterization and Summary
For the period from August 1 — August 31, 2012:

Accomplishments:

e Completed RPP-PLAN-53364, Rev. 0, 2012 Grab Sampling and Analysis Plan for the
241A4Y-102A tank Annulus Leak-detector Pit.

e Completed RPP-PLAN-53192, Rev. 0, Tank 241-AN-101 Grab Sampling and Analysis
Plan after Completion of Tank 241-C-104 Hard Heel Retrieval.
Completed 9 ORSS samples for C-108 Closure on August, 12 2012.
Completed liquid grab sampling of tank 241-AN-106 for chemistry control on August, 22
2012. A total of 11 samples and a field blank were collected from various depths.

e Completed liquid grab sampling of tank 241-AN-101 for chemistry control on August, 28
2012. A total of 14 samples and a field blank were collected from various depths.

e Completed 4 liquid grab sampling events during the hard heel retrieval of C-109. Liquid
grab samples were collected on August 16, 20, 28 and 29 during gibbsite metathesis.

e RPP-RPT-53236, Rev. 0, Results for Tank 241-C-107 Stack Chemical Emissions for the
Middle of Retrieval was released on August 23, 2012
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Planned Action within the next Six Months:

e Tank Sampling

Tank 241-SY-102 grab samples for chemistry control, currently scheduled for September,
2012.

241-AY-102A Tank Annulus Leak Detection Pit sampling is scheduled for September,
2012.

Tank 241-AY-102 annulus sampling is currently scheduled for September, 2012.
Additional tank C-109 grab samples to support hard heel retrieval — currently scheduled
to finish in September, 2012.

Tank 241-AW-106 grab samples for the evaporator, currently scheduled for November
2012. :

Tank 241-C-104 ORSS samples for closure, currently scheduled for October 2012.

e BBI Updates

The following tanks have been identified for updates in FY'12 Quarter 4. The BBI updates
will be issued in October 2012.

241-AN-101 = 241-AZ-101
241-AN-102 = 241-AZ-102
241-AN-106 = 241-C-104
241-AP-104 = 241-C-107
241-AY-101 = 241-C-109
241-AY-102

e Data Quality Objectives (DQO)

Issues:

None.

The DQO 2013 Tank 241-C-112 Crust Sampling Data Quality Objective, RPP-53277 is
due to be released in September 2012

Revision of the Strategic Planning DQO (RPP-44057) in September 2012

A DQO for Phase 1 Testing of Tanks AN-102 and AN-107 St/TRU Precipitation Process
is due to be released in September 2012.
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TANK OPERATIONS CONTRACT (TOC) OVERVIEW

Project Performance

The earned value performance reporting reflects the format, Work Breakdown Structure (WBS) reporting
levels, and variance thresholds as agreed to with the Tank Farms Operations Contractor (TOC) for
monthly performance reporting. The earned value analysis is not intended to be a measurement of
performance against existing Tri-Party Agreement Milestones.

As of July 31, 2012 the TOC team worked 4,610,681 hours (477 days) without a Lost Time Workday
Injury or DART case and achieved 184896 hours (19 days) since the last Recordable case. There were no
Days Away, Restricted, or Transferred (DART) cases and one recordable case (heat stress) in the month

of July.
July EVMS Data
WRPS Project Performance - ($k)
BCWS BCWP ACWP SV CcV SPI CPI BAC EAC VAC
CcM 31,710.0 31,066.6 28,200.6 (643.4) 2,866.0 | 0.98 | 1.10
FYTD 295,848.7 288.,414.9 277,944.1 (7,433.8) 10,470.8 | 0.97 | 1.04 378,892.8 363,147.9 15,7449
CTD 1,521,016.2 1,507,464.7 1,441,1243 k13,;551.5) 66,340.4 | 0.99 | 1.05 2,163,865.3 2,085,928.6 76,936.7
Red shaded cells indicates a SPI/CPI less than .90;
Green shaded cells indicate a SPI/CPI between .90 and .99; and
Blue shaded indicates a SPI/CPI greater than or equal to 1.0
Office of River Protection (ORP-0014) Fiscal Year 2012 - Monthly EVMS
EVMS Monthlyand Fiscal Year Values - ORP-0014
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July 2012
Earned Value
Month BCWS BCWP ACWP SPI CPI FYBCWS FY BCWP FY ACWP FY SPI FY CPI
Oct-11 $18,559.4 $19,444.2 $18,408.0 1.05 1.06 $18,559.4 $19,444.2 $18,408.0 1.05 1.06
Nov-11 $26,121.7 $23,436.0 $23,336.0 0.90 1.00 $44,681.1 $42,880.2 $41,744.0 0.96 1.03
Dec-11 $30,678.0 $26,611.0 $26,115.0 0.87 1.02 $75,359.1 $69,491.2 $67,859.0 0.92 1.02
Jan-12 $20,716.5 $23,741.2 $24,148.4 1.15 0.98 $96,075.6 $93,232.4 $92,007.4 0.97 1.01
Feb-12 $27,334.7 $26,007.7 $28,261.8 0.95 0.92 $123,410.3 $119,240.1 $120,269.2 0.97 0.99
Mar-12 $33,615.5 $33,405.7 $33,466.4 0.99 1.00 $157,025.8 $152,645.8 $153,735.6 0.97 0.99
Apr-12 $31,512.7 $31,843.8 $29,637.5 1.01 1.07 $188,538.5 $184,489.6 $183,373.1 0.98 1.01
May-12 $41,772.6 $41,107.6 $37,244.1 0.98 1.10 $230,311.1 $225,597.2 $220,617.2 0.98 1.02
Jun-12 $33,827.2 $31,750.9 $29,176.7 0.94 1.09 $264,138.3 $257,348.1 $249,793.9 0.97 1.03
Jul-12 $31,710.0 $31,066.6 $28,200.6 0.98 1.10 $295,848.3 $288,414.7 $277,994.5 0.97 1.04
Aug-12 $43,890.6 $0.0 $0.0 0.00 0.00 $339,738.9 0.00 0.00
Sep-12 $39,144.6 $0.0 $0.0 0.00 0.00 $378,883.5 0.00 0.00
CTD [ $1,521,016.2 | $1,507,464.7 | $1,441,1243 [ 099 | 105 |
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Office of River Protection (ORP-0014) Fiscal Year 2012 - Monthly EVMS
Base Operations 5.01
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July 2012
Earned Value
Month BCWS BCWP ACWP SPI CPI FYBCWS FY BCWP FY ACWP FY SPI FY CPI |
Oct-11| $12,392.2 $12,786.7 $11,613.8 1.03 1.10 $12,392.2 $12,786.7 $11,613.8 1.03 1.10
Nov-11| $16,611.9 $16,361.1 $14,369.5 0.98 1.14 $29,004.1 $29,147.8 $25,983.3 1.00 1.12
Dec-11| $18,475.0 $17,939.2 $15,354.0 0.97 1.17 $47,479.1 $47,087.0 $41,337.3 0.99 1.14
Jan-12| $13,582.4 $14,954.3 $13,803.4 1.10 1.08 $61,061.5 $62,041.3 $55,140.7 1.02 1.13
Feb-12| $16,737.0 $16,169.5 $16,105.1 0.97 1.00 $77,798.5 $78,210.8 $71,245.8 1.01 1.10
Mar-12| $19,272.8 $18,703.5 $18,623.5 0.97 1.00 $97,071.3 $96,914.3 $89,869.3 1.00 1.08
Apr-12| $18,206.1 $16,155.1 $15,909.1 0.89 1.02 $115,277.4 $113,069.4 $105,778.4 0.98 1.07
May-12 $20,828.7 $20,643.6 $20,118.7 0.99 1.03 $136,106.1 $133,713.0 $125,897.1 0.98 1.06 1
Jun-12| $16,312.2 $15,867.6 $15,822.5 0.97 1.00 $152,418.3 $149,580.6 $141,719.6 0.98 1.06
Jul-12| $16,314.9 $16,034.9 $15,959.0 0.98 1.00 $168,733.2 $165,615.5 $157,678.6 0.98 1.05
Aug-12| $22,029.1 $0.0 $0.0 0.00 0.00 $190,762.3 0.00 0.00
Sep-12| $20,752.6 $0.0 $0.0 0.00 0.00 $211,514.9 0.00 0.00
CcTD | $991,917.2 | $987,13a8 | s9558749 | 100 | 103 |

Base Operations |
Schedule Variance (-$280K):

The unfavorable schedule variance is primarily due to:

e Delay of the SY-101 ultrasonic testing due to resources assigned to higher priority work

e Delay of the AY-01A encasement pressure check due to a change in strategy

o Delay to the completion of the final 3 videos this FY due to assignment resources to higher
priority work

The unfavorable SV was offset by:

e Acceleration of DST to DST transfers

e Acceleration of Level Rise/Leak Checks

e Schedule recovery on the DST AN-102 coupon array removal and shipment to the 222-S
Laboratory

e Schedule recover on the DST AW-105 corrosion probe design work delayed due to the boundary
element analysis
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Retrieve and Close SST's 5.02
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July 2012
Earned Value
Month BCWS BCWP ACWP SPI CPI FYBCWS FY BCWP FY ACWP FY SPI FY CPI
Oct-11 $3,580.0 $4,402.2 $4,709.1 1.23 0.93 $3,580.0 $4,402.2 $4,709.1 1.23 0.93
Nov-11 $5,940.2 $3,864.7 $5,462.1 0.65 0.71 $9,520.2 $8,266.9 $10,171.2 0.87 0.81
Dec-11 $7,038.0 $4,650.9 $6,844.4 0.66 0.68 $16,558.2 $12,917.8 $17,015.6 0.78 0.76
Jan-12 $3,732.7 $5,070.3 $6,601.7 1.36 0.77 $20,290.9 $17,988.1 $23,617.3 0.89 0.76
Feb-12 $5,629.0 $5,885.6 $7,633.1 1.05 0.77 $25,919.9 $23,873.7 $31,250.4 0.92 0.76
Mar-12 $9,484.6 $9,596.9 $9,999.9 1.01 0.96 $35,404.5 $33,470.6 $41,250.3 0.95 0.81
Apr-12 $7,717.2 $10,237.2 $9,151.0 1.33 1.12 $43,121.7 $43,707.8 $50,401.3 1.01 0.87
May-12| $12,189.8 $13,026.7 $10,318.8 1.07 1.26 $55,311.5 $56,734.5 $60,720.1 1.03 0.93
Jun-12| $10,070.2 $9,493.6 $8,872.0 0.94 1.07 $65,381.7 $66,228.1 $69,592.1 1.01 0.95
Jul-12|  $9,234.0 $9,191.1 $8,374.3 1.00 1.10 $74,615.7 $75,419.2 $77,966.4 1.01 0.97
Aug-12 $14,859.9 $0.0 $0.0 0.00 0.00 $89,475.6 0.00 0.00
Sep-12| $12,201.8 $0.0 $0.0 0.00 0.00 $101,677.4 0.00 0.00

cTD | $313962.7 | $310,721.6 | $309,792.2 | 099 | 1.00 |

Single-Shell Tanks

Cost Variance ($816.8K):
The favorable cost variance is primarily due to:

e Efficiencies achieved in C-104 hard heel removal activities
e Efficiencies in material procurements and HIHTL installation
e (C-102 containment boxes cost efficiencies in the procurement and system installation
e (C-107 cost efficient retrieval operations using the new MARS
The favorable CV was partially offset by:

e Additional replacement pump testing and labor for pump removal at C-109
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WFD / Treatment Planning / DST Retrieval / Closure 5.03
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Earned Value
Month BCWS BCWP ACWP SPI cPI FYBCWS | FYBCWP | FYACWP | FYSPI | FYcPi
Oct-11]  $2,399.7 $2,255.3 $2,062.4 0.94 1.09 $2,399.7 $2,255.3 $2,062.4 0.94 1.09
Nov-11|  $3,657.3 $3,1104 $3,461.2 0.85 0.90 $6,057.0 $5,365.7 $5,523.6 0.89 0.97
Dec-11| $5,080.5 $3,936.3 $3,833.1 0.77 1.03 | $11,137.5 | $9,302.0 $9,356.7 0.84 0.99
Jan-12|  $3,401.5 $3,716.7 $3,770.3 1.09 0.99 | $14539.0 | $13,0187 | $13,127.0 | 0.90 0.99
Feb-12| $4,968.7 $3,952.6 $4,632.5 0.80 0.85 | $19,507.7 | $16,971.3 | $17,759.5 | 0.87 0.96
Mar-12|  $4,858.0 $5,105.4 $4,692.0 1.05 1.09 | $24,365.7 | $22,076.7 | $22,451.5 | 0.91 0.98
Apr-12|  $5,556.4 $5,404.5 $4,531.6 0.97 1.19 | $29,9221 | $27,481.2 | $26,983.1 | 0.92 1.02
May-12|  $8,445.0 $7,287.9 $6,700.7 0.86 1.09 | $38367.1 | $34,769.1 | $33,683.8 | 0.91 1.03
Jun-12|  $7,161.6 $6,283.3 $4,371.8 0.88 1.44 | $45528.7 | $41,052.4 | $38,055.6 | 0.90 1.08
Jul-12]  $5,877.8 $5,563.2 $3,676.8 0.95 1.51 | $51,406.5 | $46,615.6 | $41,7324 | 0.91 112
Aug-12|  $6,629.0 $0.0 $0.0 0.00 0.00 | $58,035.5 0.00 0.00
Sep-12| $5,832.4 $0.0 $0.0 0.00 0.00 | $63,867.9 0.00 0.00
cTD | $200,686.6 | $195,487.3 [ $163,4920 | 097 | 120 |
Waste Feed Delivery/Treatment/DST Retrieval Closure
Schedule Variance (-$5314.6K):
The unfavorable schedule variance is primarily due to:
e Delays in the preparations to commence limits-of-performance testing on both the small-scale
mixing demonstration platform and the remote sampler demonstration platform
Cost Variance $1,866.4K:
The favorable cost variance is primarily due to:
e Reduction in vendor accruals for the Limits of Performance testing and Scaled Performance
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Office of River Protection (ORP-0014) Fiscal Year 2012 - Monthly EVMS
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Earned Value
Month BCWS BCWP ACWP SPI CcPI FYBCWS | FYBCWP | FYACWP | FYSPI | FYCPI
Oct-11|  $187.5 $0.0 $22.3 0.00 0.00 $187.5 $0.0 $22.3 0.00 0.00
Nov-11  ($87.7) $99.8 $43.3 (1.14) 2.30 $99.8 $99.8 $65.6 1.00 1.52
Dec-11|  $84.8 $84.8 $83.4 1.00 1.02 $184.6 $184.6 $149.0 1.00 1.24
Jan-12 $0.0 $0.0 ($26.9) 0.00 0.00 $184.6 $184.6 $122.1 1.00 1.51
Feb-12 $0.0 $0.0 ($108.9) 0.00 0.00 $184.6 $184.6 $13.2 1.00 13.98
Mar-12 $0.0 $0.0 $151.0 0.00 0.00 $184.6 $184.6 $164.2 1.00 1.12
Apr-12|  $33.0 $47.1 $45.8 1.43 1.03 $217.6 $231.7 $210.0 1.06 1.10
May-12|  $309.1 $149.4 $105.9 0.48 1.41 $526.7 $381.1 $315.9 0.72 1.21
Jun-12|  $283.2 $106.0 $110.4 0.37 0.96 $809.9 $487.1 $426.3 0.60 1.14
Jul-12|  $283.2 $277.4 $190.4 0.98 1.46 $1,093.1 $764.5 $616.7 0.70 1.24
Aug-12|  $372.6 $0.0 $0.0 0.00 0.00 $1,465.7 0.00 0.00
Sep-12|  $357.7 $0.0 $0.0 0.00 0.00 $1,823.4 0.00 0.00
CTD [ $1a,449.7 [ 3141210 [ $11,9652 | o098 | 118 |
Supplemental Treatment
e None to report
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Acquisition of New Facilities

M-090-11, Complete the Negotiation of No More Than Two Canister Storage Facility
Construction Interim Milestones, Due: 12/31/12, Status: To Be Missed. Formal notification
to miss this milestone was provided to Ecology via ORP Letter 12-ECD-0024 on 06/27/12. ORP
and Ecology held a negotiation meeting on 08/21/12 to discuss the M-047-06 and M-090-11
milestones. Please see issues below.

M-090-00, Acquire/modify facilities for storage of IHLW, Due: 12/31/2019, Status: On
Schedule

M-047-06, Complete negotiation of no more than two interim milestones governing work
necessary to support completion of M-047-00, Due: 06/30/12, Status: Missed. Formal
notification to miss this milestone was provided to Ecology via ORP Letter 12-ECD-0024 on
06/27/12. ORP and Ecology held a negotiation meeting on 08/21/12 to discuss the M-047-06 and
M-090-11 milestones. Please see issues below.

M-047-00, Complete Work Necessary to provide facilities for management of secondary
waste from the WTP, Due: 12/31/2022, Status: On Schedule

Significant Past Accomplishments:

Interim Hanford Storage: Nothing to Report. The Secondary Liquid Waste Treatment Project
delivered the Conceptual Design Report and the CD-1 package to ORP on August 9, 2012.

Significant Planned Actions in the Next Six Months:
None.

Issues:

ORP submitted signed TPA Change Packages M-47-12-01 and M-90-12-01 to Ecology on
06/13/12 to defer negotiation of these milestones to a To Be Determined (TBD) date to be
established 12 months following completion of the River Protection Plan (RPP) Waste Treatment
Plant (WTP) re-baseline/re-planning efforts. Ecology provided letters 12-NWP-101 and 12-
NWP-100 disapproving M-47-12-01 and M-90-12-01 TPA Change Packages to ORP on
06/25/12. Formal notification to miss milestones M-047-06 and M-090-11 provide to Ecology
via ORP Letter 12-ECD-0024 on 06/27/12. Ecology issued a Notice of Violation (NOV) for M-
047-06 on 07/12/12 per letter 12-NWP-118. ORP received Ecology letter 12-NWP-122, Docket
Number 9402, stipulating a penalty of $5,000 for missing M-047-06 on 07/19/12. ORP paid this
penalty on 07/27/12. ORP and Ecology held a negotiation meeting on 08/21/12 to discuss the M-
047-06 and M-090-11 milestones.
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Supplemental Treatment and Part B Permit Applications
M-062-40ZZ, Submit a one-time Tank Waste Supplemental Treatment Technologies report
if a supplemental treatment technology is proposed other than a 2nd LAW, Due:
10/31/2014, Status: On Schedule.

M-062-45ZZ., Negotiate a one-time supplemental treatment selection, Due: 4/30/2015,
Status: On schedule. Negotiations are not yet underway.

M-062-45ZZ-A, Convert M-062-31-T01 through M-062-34-T01 to Interim Milestones, Due:
4/30/2015, Status: On Schedule.

M-062-31-T01, Complete final design and submit RCRA Part B permit mod request, Due:
4/30/2016, Status: On schedule

M-062-32-T01, Start construction of supplemental vitrification treatment facility and/or
WTP enhancements, Due: 4/30/2018, Status: On schedule

M-062-33-T01, Complete construction of supplemental vitrification treatment facility
and/or WTP enhancements, Due: 4/30/2021, Status: On schedule

M-062-45XX, No later than 12/31/2021, the DOE and Ecology shall complete negotiations
to establish a mechanism that will apply to resolve future disputes regarding the

determinations in M-062-45, paragraphs 4 and 5, due: 12/31/2021, Status: On Schedule

M-062-34-T01, Complete hot commissioning of supplemental vitrification treatment facility
and/or WTP enhancements, Due: 12/30/2022, Status: On schedule

M-062-21, Annually, submit data that demonstrates operation of the WTP, Due: 2/28/2023,
Status: On Schedule

M-062-00, Complete Pretreatment Processing and Vitrification of HLW and LAW Tank
Wastes, Due: 12/31/2047, Status: On Schedule

Significant Past Accomplishments:

None

Significant Planned Actions in the Next Six Months:
None

Issues:

None

TPA Monthly Summary 16 September 2012




System Plan
M-062-40B, Submit a system plan describing the disposition of all tank waste managed by
ORP, Due: 10/31/2011, Status: Completed 10/24/2011 via DOE-ORP/ECY joint signature
letter 11-TPD-087.

M-062-40C, Select a minimum of three scenarios that will be analyzed in the system plan,
Due: 10/31/2013, Status: On Schedule

M-062-40D, Submit a system plan describing the disposition of all tank waste managed by
ORP, Due: 10/31/2014, Status: On Schedule

M-062-45-T01, Every six years, within six-months after last revision of the System Plan,
negotiate tank waste retrieval sequencing, Due: 4/30/2015, Status: On Schedule

Significant Past Accomplishments:

DOE/ORP submitted the River Protection Project System Plan, Revision 6, with a joint Ecology

\
Office of River Protection Monthly Summary Report
signature to EPA on October 24, 2011.
Significant Planned Actions in the Next Six Months:
None

Status:

During the May 2012 ORP/Ecology TPA Quarterly Meeting, it was stated that five
proposed/draft scenarios/cases were submitted to Washington River Protection Solutions LLC
(WRPS) for System Plan 6 Addendum (SP6A). No verbal or written direction has been provided
to WRPS to begin simulation/modeling of the proposed/draft scenarios.

no longer considered scenarios. No new scenarios have been proposed for SP6A. System Plan 7
is still on schedule to begin in the May-August 2013 time frame.
Issues:

|
|
|
Since then, various circumstances have occurred, in which the five proposed/draft scenarios are
None
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Office of River Protection

WASTE TREATMENT AND IMMOBILIZATION PLANT (WTP) PROJECT

Number Title Due Date Status
. ! . Completed — Report
M-062-01Y g“bm‘lt. Sem‘l'{An“;‘tal TEa Frogec 07/31/2012 |  hand-delivered on
S A 07/27/2012
M-062-01Z Submit Semi-Annual TPA Project 01/31/2013 On Schedule

Compliance Report

*SEE THE SEPTEMBER 2012 ORP CONSENT DECREE 08-5085-FVS
MONTHLY SUMMARY REPORT FOR WTP FACILITY-SPECIFIC

INFORMATION
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BALANCE OF FACILITIES (BOF)

Number Title Due Date Status

D-00A-12 | Steam Plant Construction Complete 12/31/2012 On-going

The Balance of Facilities (BOF) provides services and utilities to support operation of the main
production facilities — PT, HLW, LAW, and LAB. The BOF is 50 percent complete overall,
with engineering design 74 percent complete, procurement 50 percent complete, construction 65
percent complete, and startup and commissioning is 9 percent complete.

Significant Past Accomplishments:

Oversight efforts are focused on identification of individual facility requirements within BOF to
support facility completion and turnover to the startup organization. As necessary to support
facility completion, the WTP contractor initiates a weekly or bi-weekly meeting approximately
12 months prior to the scheduled turnover date. The meetings focus on schedule reviews and
punch list development for the remaining construction activities. Regular meetings are currently
being held for the WTP site switchgear buildings (87 and 91) and the Chiller Compressor Plant
(CCP).

Recent accomplishments for the BOF team are:

e Completed 3 week walk down for WTP switchgear building 87

e Completed grouting column bases for the anhydrous ammonia storage facility
e Issued the Process Hazards Analysis Report for the Balance of Facilities

e Issued the Arc Flash Hazards and Risk Analysis for the BOF switchgear facility (Bldg. 91)
e Completed the Sanitary Disposal system (SND) tie-in for the LAW Annex

Significant Planned Actions in the Next Six Months:

e Complete construction of the Steam Plant

e Complete construction of Cooling Tower

e Complete Construction of the Chiller Compressor Plant

e Complete construction of BOF switchgear building

e Turnover WTP Switchgear (Bldg 87) from construction to the startup organization

Issues:

No major issues.
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Office of River Protection

Monthly Project Summary

EXC-01a: Fiscal Year Cost and Schedule Report
Data Set: FY 2012 Earned Value Data

Data as of: July 2012

River Protection Project
Balance of Facilities

EVMS Monthly and Fiscal Year Values
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Earned Value Month
Earned Value |  BCWS BCWP ACWP | SPI | CPI | FYBCWS| FYBCWP |FYACWP| FYSPI | FYCPI
Month
Oct 2011 $2,980 $1,685 $1,454 0.57 1.16  $2,980 $1,685 $1,454 0.57 1.16
Nov 2011 $1,455 $1,524 $1,564 1.05 0.97 $4,435 $3,209 $3,018 0.72 1.06
Dec2011  $2,594  $1,895 $1,981 0.73 0.96 $7,029  $5,104 $4,999  0.73 1.02
Jan 2012 $1,597 $1,652 $1,262  1.03 1.31 $8,626 $6,756  $6,261 0.78 1.08
Feb 2012 $1,939 $1,841 $2,123 0.95 0.87 $10,565 $8,597 $8,384 0.81 1.03
Mar 2012 $2,248 $1,376 $1,444 0.61 0.95 $12,813 $9,973 49,828 0.78 1.01
Apr 2012 $2,331 $1,651 $1,835 0.71 0.90 $15,144 $11,624 $11,663 0.77 1.00
May 2012 $2,421 $1,399 $1,725 0.58 0.81 $17,565 $13,023 $13,388 0.74 0.97
Jun 2012 $2,698 $2,188 $2,685 0.81 0.81 $20,263 $15,211 $16,073 0.75 0.95
Jul 2012 $2,075 $2,838 $3,040 1.37 0.93 $22,338 $18,049 $19,113 0.81 0.94
Aug 2012 $2,533 0.00 $24,871 0.00
Sep 2012 $2,615 0.00 $27,486 0.00
PTD $276,181 $270,160 $268,170 0.98 1.01
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ANALYTICAL LABORATORY

Number Title Due Date Status

D-00A-05 | LAB Construction Substantially Complete 12/31/2012 On-going

The Analytical Laboratory (LAB) will support WTP operations by analyzing feed, vitrified
waste, and effluent streams. The LAB is 56 percent complete overall, with engineering design
82 percent complete, procurement 78 percent complete, construction 87 percent complete, and
startup and commissioning is 10 percent complete.

Significant Past Accomplishments:

The project team continued to focus on the LAB Construction Substantially Complete milestone.
Daily meetings are held to evaluate construction progress and challenges that arise. Major
structures of the building are in place including the interior partition walls which segregate the
various analytical stations for LAW sample analysis. Within the individual analytical areas,
detail/finishing work continues with emphasis on the installation of commodities to support
laboratory cabinets and analytical equipment. Recent accomplishments for the LAB team are
listed below:

e Completed placement of self-contained AC units to support the LAB server room.

e Began installing electrical equipment for the Process Controls System (PCJ) in the LAB
server room

e Continued installation efforts for the Hotcell trolley motor assemblies

e Continued testing of the Low Pressure Steam (LPS) and Condensate Return (SCW) systems
Significant Planned Actions in the Next Six Months:

e Complete mechanical installation of Autosampling System

e Set pumps in CS5 pit

e Install Hot Cell import/export motors

e Progress Analytical Laboratory Construction to “Substantially Complete”

Issues:

No issues to report.
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Office of River Protection

Monthly Project Summary

EXC-01a: Fiscal Year Cost and Schedule Report
Data Set: FY 2012 Earned Value Data

Data as of: July 2012

River Protection Project
Analytical Laboratory

EVMS Monthly and Fiscal Year Values
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Earned Value | BCWS BCWP ACWP SPI | CPI | FYBCWS| FYBCWP| FYACWP| FYSPI | FYCPI
Month
Oct 2011 $2,489 $3,092 $3,063 1.24 1.01  $2,489  $3,092  $3,063 1.24 1.01
Nov 2011 $3,040 $3,551 $3,680 1.17 0.96 $5,529  $6,643  $6,743 1.20 0.99
Dec 2011 $4,005 $4,676 $5,128 1.17 0.91  $9,534 $11,319 $11,871 1.19 0.95
Jan 2012 $1,970 $2,318 $2,242  1.18 1.03 $11,504 $13,637 $14,113 1.19 0.97
Feb 2012 $4,113 $2,725 $3,091 0.66 0.88 $15,617 $16,362 $17,204 1.05 0.95
Mar 2012 $5,203 $2,860 $3,036 0.55 0.94 $20,820 $19,222 $20,240 0.92 0.95
Apr 2012 $5,167 $3,265 $2,954 0.63 1.11 $25,987 $22,487 $23,194 0.87 0.97
May 2012 $3,685 $3,349 $3,486 0.91 0.96 $29,672 $25,836 $26,680 0.87 0.97
Jun 2012 $3,020 $3,531 $4,627 1.17 0.76 $32,692 $29,367 $31,307 0.90 0.94
Jul 2012 $1,756 $3,035 $4,227 1.73 0.72 $34,448 432,402 $35,534 0.94 0.91
Aug 2012 $1,612 0.00 $36,059 0.00
Sep 2012 $1,572 0.00 $37,631 0.00
PTD $204,250 $200,871 $216,304 0.98 0.93
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Page Topic Leads
. James Lynch / Dan
3 Statistics / Status McDonald / Jeff Lyon
SST Retrieval and Closure ,
5 ~ D-00B-01, -02, -03, -04 Chris Kemp / Jeff Lyon
Tank Waste Retrieval Work Plan
7 | (TWRWP) Status Chris Kemp / Jeff Lyon
— Consent Decree Appendix C
SST Retrieval Monthly and Fiscal Year .
8 EVMS Data Dan Knight / Jeff Lyon
9 WTP - Immobilization Plant Project Delmar Noyes / Dan
— D-00A-06, D-00A-17, D-00A-01 McDonald
11 WTP Pretreatment (PT) Facility Wahed Abdul / Dan
— D-00A-18, -19, -13, -14, -15, 16 McDonald
14 High-Level Waste (HLW) Facility Wahed Abdul / Dan
- D-00A-20, -21, 02, 03 McDonald
16 Low-Activity Waste (LAW) Facility Jeff Bruggeman / Dan
— D-00A-07, -08, -09 McDonald
19 Balance of Facilities (BOF)
- D-00A-12
Jason Young / Dan McDonald
21 Analytical Laboratory (LAB)
— D-00A-005
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Office of River Protection

Monthly Summary Report

Milestone Title Due Date SOIFp i Status
Date
Fiscal Year 2012
D.gocggy, | Svomitto Healogy anl‘ie?)fr%:“ Monthly Summaey” | qomyA) 10/25/11 | Completed
Doocpeyy | uomitte Bonlogy and Oregon Mentily Summary | 1750y 11/21/11 | Completed
Reports
Dagocozy | vbmitte Beology and Orsgou Menthly Summary | gy 12/27/11 | Completed
Reports
Doz | Swomitte Eoology a“ggfrfson Monthly Summary | 41/31/15 | 012512 | Completed
Submit to Ecology and Oregon Semi-Annual Report
D-00C-01D Documenting Progress During Previous 6 Month 01/31/12 01/27/12 Completed
Period
D-o0c-ozp | SubmittoEcology and Oregon Monthly Summary | 59115 | 0222112 | Completed
Reports
D-00C-02Q Submit to Ecology and Oregon Monthly Summary 03/31/12 03/31/12 Completed
Reports
D-00C-02R Sl Rog anggff:n Monithly Summarg | gamo0s 04/26/12 | Completed
D-00C-02S Submit to Ecology and Oregon Monthly Summary 05/31/12 05/29/12 Completed
Reports
D-0C-027 | Submit to Beology and Oregon Monthly Summary | geanms | - g59/12 | Completed
Reports
D-00C-02U Sttt 16 Healegy anﬁ@?}g o Monthly Summary | gomqigs 07/26/12 | Completed
Submit to Ecology and Oregon Semi-Annual Report
D-00C-01E Documenting Progress During Previous 6 Month 07/31/12 07/27/12 Completed
Period
D-00C-02V Srlamit o Lol apyant Uegon Macthiy Sammary | o iy 08/22/12 | Completed
Reports
D-00C-02W Submit to Ecology and Oregon Monthly Summary 09/30/12 On-golig
Reports
Fiscal Year 2013
D-00C-02X Submit to Ecology & State of Oregon Monthly 10/31/2012 On-going
Summary Report
**¥D)-00C-02Y Submit to Ecology & State of Oregon Monthly 11/30/2012 O-going
Summary Report
** Future Monthly Reports will be added as necessary to maintain a two-months ahead activity.
D-00A-05 LAB Construction Substantially Complete 12/31/2012 On-going
D-00A-12 Steam Plant Construction Complete 12/31/2012 On-going
Complete Construction of Structural Steel to EL. 37' .
D-00A-21 in HLW Fac. 12/31/2012 On-going
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Milestone Title Due Date ) Status
Date
Fiscal Year 2013 Continued
D-00C-01F Submit to Ecology & State of Oregon Semi-Annual 01/31/2013 Clu-gaiog
Report
D-00C-01G Submit to Ecology & State of Oregon Semi-Annual 07/31/2013 On-going
Report
D-006-00-A1 Provide State of Oregon Notice of Meetings 09/25/2013 On-going
Reports

D-00C-01 series, Submit to Ecology & State of Oregon Semi-Annual Report, Due: Semi-
Annually — January 31* and July 31* of each year. Status: On-going

D-00C-02 series, Submit to Ecology & State of Oregon Monthly Summary Report
Documenting Progress During Previous Month, Due: End of Each Month, Status: On-going

D-006-00-A1, Provide State of Oregon notice of meetings in D-006-00-A, etc. no less than 30
days before they are scheduled, Due: 9/25/2013, Status: On-going

D-006-00-A, Meet Approximately Every Three Years After Entry of Decree to review
requirements of the Consent Decree, Due: 10/25/2013, Status: On-going
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SST Retrieval Program

D-00B-01, Complete Retrieval of Tank Wastes from 10 Remaining SSTs in WMA-C, Due:
9/30/2014, Status: On-going

D-00B-01A thru J, Submit Tank Retrieval Complete Certification, Due: TBD

Pursuant to the requirement in Section IV-B-5 of the Consent Decree (CD) DOE must submit to
Ecology a written certification that DOE has completed retrieval of a tank in accordance with the
requirements of Appendix “C”, Part 1, of the CD. Tanks currently in retrieval status are C-107,
C-109, C-110, C-111, and C-112.

D-00B-02, Advise Ecology of the 9 SSTs from which Waste Will Be Retrieved by 2022, Due:
9/30/2014, Status: Complete. ORP and Ecology began meeting in December 2010 to discuss
the selection of the next nine tanks from which waste will be retrieved and why ORP believes
those nine tanks should be in A/AX Farms. The last meeting was held on August 24, 2011. At
this meeting, Ecology stated that it believes the requirements of D-00B-02 of the Consent Decree
have been met.

D-00B-03, Initiate Startup Retrieval in At Least 5 of 9 SSTs in D-00B-02, Due: 12/31/2017,
Status: On-going

D-00B-04, Complete Retrieval of Tank Wastes from the 9 SSTs in D-00B-02, Due:
9/30/2022, Status: On-going

D-00B-04A thru I, Submit Tank Retrieval Complete Certification, Due: TBD
Significant Past Accomplishments:

1. Continued procurement for C-101 and C-102 modified sluicing retrieval systems.

2. Continued removal of legacy (long length) equipment in C-102.

3. Initiated installation of the Modified Sluicing retrieval equipment including, slurry pumps
and Extended Reach Sluicing Systems (ERSS) at both C-101 and C-102.

4. Completed hard heel retrieval of C-104.

5. Continued construction activities for removal of equipment at C-105 to support large riser
installation.

6. Completed modifying ventilation system to add C-105 to the new exhaust system
installed for C-102.

7. Completed bulk retrieval of C-107 utilizing the MARS system.

8. Initiated hard heel retrieval of C-107 by utilizing the high pressure water spray nozzles of
the MARS System.

9. Continued hard heel retrieval at C-109 by addition of caustic for the dissolution of solids
and recirculation of this caustic.

10. Completed removal of expired HIHTLs between ANO6A pit and POR104 valve box.

11. Initiated installation of new HIHTLs between ANO6A pit and POR014 valve box.
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Significant Planned Activities in the Next Six Months:

1. Complete construction/installation of the modified sluicing system in C-101.
2. Complete removal of legacy equipment at C-102.
3. Complete construction/installation of the modified sluicing system in C-102.
4. Complete removal of equipment/pit at C-105.
5. Complete installation of the large riser in C-105.
6. Complete C-107 hard heel retrieval.
7. Obtain C-108 Post-Retrieval samples using the Off Riser Sampling System.
8. Complete hard heel removal of waste at C-109.
9. Complete discussions with Ecology on the retrieval certificate of completion.
Issues:
None.
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Office of River Protection

Monthly Summary Report

Tank Waste Retrieval Work Plan (TWRWP) Status

Expected Retsieval Third
Tank | TWRWP Revisions etrieva Second Technology Techn
Technology ology
MRS (per 10/7/10
C-101 | RPP-22520 Complete agreement, to be Chemical Dissolution -
Modified Sluicing)
C-102 | RPP-22393 Complete Modified Sluicing Chemical Dissolution 2
C-104 | RPP-22393 In Process Modified Sluicing Chemical Dissolution =
C-105 | RPP-22520 |  In Process MARS-V g;g; }’&ef:ué‘;zf;ffrom -
C-107 | RPP-22393 In Process MARS-S MARS-High Pressure =
C-108 | RPP-22393 In Process Modified Sluicing Chemical Dissolution =
After evaluation
C-109 | RPP-21895 | of C-108 hard | Modified Sluicing Chemical Dissolution =
heel retrieval
After evaluation .
C-110 | RPP-33116 | of C-108 hard | Modified Sluicing Nonegfnie;:;ﬁgto -
heel retrieval
After evaluation .
C-111 | RPP-37739 | of C-108 hard | Modified Sluicing NoneT(;?ﬂl(’evr:;;s;‘; ol
heel retrieval
C-112 | RPP-22393 In Process Modified Sluicing Chemical Dissolution =

Significant Accomplishments

None.

Significant Planned Activities in the Next 6 Months:

Work with Ecology on updates to TWRWPs RPP-22520, RPP-22393, and RPP-37739 for tanks
C-101, C-102, and C-111, respectively.

Issues:

None.

CD Monthly Summary

September 2012




Office of River Protection

SST Retrieval Monthly and Fiscal Year EVMS Data

Monthly Summary Report

Office of River Protection (ORP-0014) Fiscal Year 2012 - Monthly EVMS

Retrieve and Close SST's 5.02

$20,000.0 $120,000.0
m BCWS
$18,000.0 $100,000.0
$16,000.0
$80,000.0 W BCWP
$14,000.0
$12,000.0 $60,000.0
ACWP
S $10,000.0 -
§ I $40,000.0
s $8,000.0 = FYBCWS
$6,000.0 $20,000.0
$4,000.0 w=@=FY BCWP
$0.0
$2,000.0
= fi=FY ACWP
$0.0 e » _= :
.3 .3 3 2 1 1 1 1 1 1 1 1
00 (o gt @ (o eV o e e W WV e
July 2012
Earned Value
Month BCWS BCWP ACWP sPI cpi FYBCWS | FYBCWP | FYACWP | FYSPI | FYcpl
Oct-11|  $3,580.0 $4,402.2 $4,709.1 1.23 0.93 $3,580.0 $4,402.2 $4,709.1 1.23 0.93
Nov-11|  $5,940.2 $3,864.7 $5,462.1 0.65 0.71 $9,520.2 $8,266.9 | $10,171.2 | 0.87 0.81
Dec-11] $7,038.0 $4,650.9 $6,844.4 0.66 0.68 $16,558.2 | $12,917.8 | $17,0156 | 0.78 0.76
Jan-12|  $3,732.7 $5,070.3 $6,601.7 1.36 0.77 $20,200.9 | $17,988.1 | $23,617.3 | o0.89 0.76
Feb-12|  $5,629.0 $5,885.6 $7,633.1 1.05 0.77 $25,919.9 | $23,873.7 | $31,2504 | 0.92 0.76
Mar-12|  $9,484.6 $9,596.9 $9,999.9 1.01 0.96 | $35,404.5 | $33,470.6 | $41,250.3 | 0.95 0.81
Apr-12|  $7,717.2 $10,237.2 $9,151.0 133 112 $43,121.7 | $43,707.8 | $50,401.3 | 1.01 0.87
May-12| $12,189.8 $13,026.7 $10,318.8 1.07 1.26 $55,311.5 | $56,734.5 | $60,720.1 | 1.03 0.93
Jun-12]  $10,070.2 $9,493.6 $8,872.0 0.94 1.07 $65,381.7 | $66,228.1 | $69,592.1 | 1.01 0.95
Jul-12]  $9,234.0 $9,191.1 $8,374.3 1.00 1.10 | $74,615.7 | $75419.2 | $77,966.4 | 1.01 0.97
Aug-12| $14,859.9 $0.0 $0.0 0.00 0.00 | $89,475.6 0.00 0.00
Sep-12] $12,201.8 $0.0 $0.0 0.00 0.00 | $101,677.4 0.00 0.00
cTD | $313,962.7 | $310,721.6 | $309,792.2 0.99 1.00
Single-Shell Tanks
Cost Variance ($816.8K):
The favorable cost variance is primarily due to:
e Efficiencies achieved in C-104 hard heel removal activities
e Efficiencies in material procurements and HIHTL installation
e (C-102 containment boxes cost efficiencies in the procurement and system installation
e C-107 cost efficient retrieval operations using the new MARS
The favorable CV was partially offset by:
e Additional replacement pump testing and labor for pump removal at C-109
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WASTE TREATMENT AND IMMOBILIZATION PLANT (WTP) PROJECT

Number Title Due Date Status

D-00A-06 | Complete Methods Validations 12/31/2017 | On-going* (see issues below)

D-00A-17 | Hot Start of Waste Treatment Plant | 12/31/2019 | On-going* (see issues below)

Achieve Initial Plant Operations for | 12/31/2022

D-00A-01 WTP

On-going* (see issues below)

The WTP Project currently employs approximately 2,251 Full-Time Equivalent (FTE) contractor
(Bechtel National, Inc. [BNI]) and subcontractor personnel, including 604 craft, 493 non-manual,
and about 123 subcontractor personnel FTEs working at the WTP construction site (all facilities).
As of July 2012, the project was 66 percent complete overall, design and engineering was 86
percent complete, procurement was 71 percent complete, construction was 63 percent complete,
and startup and commissioning was 16 percent complete.

The overall WTP Project schedule variance in July was a negative $84 M; the cost variance was
a negative $48.2 M. The schedule variance was primarily related to Engineering Design, Plant
Equipment, and Environmental & Nuclear Safety; and the cost variance was primarily related to
Engineering Design, Construction Crafts, and Plant Equipment.

The following is the status of project issues through the end of July.
Significant Past Accomplishments:

e Completed the Hydrogen Generation Rate (HGR) calculations for HLP-17, HLP-12, HLP-09
and HFP-06 (PT)

e Completed installation of HDH-VSL-1 on trolley in canister rinse tunnel (HLW)

e Completed installation activities for sealing melter bay #3 floor openings leading to elevation
-21” with steel plate shielding and framing structural steel in the fire riser room. (LAW)

e Completed 8 week walk down for WTP switchgear building 87 (BOF)
e Began installation of shower/eyewash stations throughout the facility (LAB)

Significant Planned Actions in the Next Six Months:

e Issue the final report documenting the results from the entrainment coefficient testing for the
PVV system (PT)

e Complete 37’ structural steel (HLW)

e Complete installation of melter power supplies (LAW)

e Complete installation of Auto Sampling (ASX system) (LAW)

e Complete construction of the cooling tower (BOF)

e Complete construction of the switchgear building (BOF)

e Complete mechanical installation of autosampling system (LAB)
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Issues:

Monthly Summary Report

e Technical issues relevant to the PTF and HLW facilities include, among others, pulse jet
mixers, corrosion/erosion in piping and vessels, hydrogen accumulation, and waste feed

issues.

e There are no significant technical issues in LAW or BOF at this time.

e The LAB schedule was recently affected by an issue concerning valve internals. At this
time, there is no impact to the Consent Decree milestone (D-00A-05) or contract milestone
completion dates.

Data Set: FY 2012 Earned Value Data

Data as of: July 2012

River Protection Project
Waste Treatment Plant (WTP) Project

EVMS Monthly and Fiscal Year Values
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Earned Value Month
‘Earned Value|  Bcws | BCWP ACWP SPI ]'?:Ff“ FY BcwsI' FYBCWP | FYACWP | FYSPI | FYCPI |
Month
- o |
Oct 2011  $64,411  $65,869  $66,670 1.02 0.99 $64,411 $65,869  $66,670 1.02 0.99
Nov 2011  $65647  $70,625 470,879 1.08  1.00 $130,058  $136,494 $137,549 1.05 0.99
Dec2011  $90,699  $85,246  $87,845  0.94  0.97 $220,757  $221,740 $225,394 1.00 0.98
Jan2012  $52,248  $45,149  $41,816  0.86  1.08 $273,005  $266,889  $267,210 0.98 1.00
Feb2012  $59,271  $58,579  $63,201  0.99  0.93 $332,276  $325,468 $330,411 0.98 0.9
Mar2012  $57,285  $49,398  $53,161  0.86  0.93 $389,561  $374,866 $383,572 0.96 0.98
Apr2012  $62,378  $47,517  $52,149  0.76  0.91 $451,939  $422,383 $435,721 0.93 0.97
May 2012  $71,778  $42,759 447,365 0.60  0.90 $523,717  $465,142  $483,086 0.89 0.96
Jun2012 478,891  $56,530  $60,446  0.72  0.94 $602,608  $521,672 $543,532 0.87 0.96
Jul2012  $67,735  $47,504  $48,727 0.70  0.97 $670,343  $569,176 $592,259 0.85 0.96
Aug2012  $66,879 0.00 $737,221 0.00
Sep2012  $75,468 0.00 $812,689 0.00
PTD $7,134,090 $7,050,131 $7,098,284  0.99  0.99
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PRETREATMENT (PT) FACILITY

Number Title Due Date Status
. R Sonio¥
D-00A-19 .Complete‘Filevatlon 98' Concrete Floor Slab 12/31/2014 Qn going
in PT Facility (see issues below)
. oA GE
D-00A-13 Complgte Installation of Pretreatment Feed 12/31/2015 Qn going
Separation Vessels (see issues below)
“q - . - & *
D-00A-14 PT Facility Construction Substantially 12/31/2017 Qn going
Complete (see issues below)
-going*
D-00A-15 | Start PT Facility Cold Commissioning 12/31/2018 On-going
(see issues below)
-going*
D-00A-16 | PT Facility Hot Commissioning Complete 12/31/2019 On-going
(see issues below)

The Pretreatment (PT) Facility will separate radioactive tank waste into High Level Waste
(HLW) and Low-Activity Waste (LAW) fractions and transfer each waste type to the respective
vitrification facility for immobilization. As of July 2012, the PT Facility was 54 percent
complete overall, with engineering design 81 percent complete, procurement 53 percent
complete, construction 42 percent complete, and startup and commissioning 4 percent complete.

Significant Past Accomplishments:

The key on-going activities in PT are related to the resolution of the Pretreatment Vessel Vent
Process (PVP) system design, Hydrogen in Piping and Ancillary Vessels (HPAV),
erosion/corrosion and vessel mixing technical issues.

The medium scale testing was completed and the report documenting the results will be issued in
September 2012. The preliminary results for both the small and medium scale tests resulted in
an entrainment coefficient smaller than expected, which supports less extensive modification to
the PVV system design. Dismantling of the test facility has begun.

The Hydrogen Generation Rate (HGR) calculations for HLP-17, HLP-12, HLP-09 and HFP-06
have been completed and will be issued after Verification and Validation (V&V) of the software.
The remaining calculations in support of resolving the HPAYV issue are currently planned to be
completed in November 2012.

The implementation plan for the Preliminary Design Safety Analysis (PDSA) update, which will
integrate the nuclear safety activities with the vessel design confirmation activities, is scheduled
to be issued in September 2012.

The initial long lead procurements for the UFP-2 array, 14’ test vessel & steel heads and
structural steel test stand/skid have been released in support of the construction of the facility for
the 14 foot vessel testing.

A revision to the 2010-2 Implementation Plan (IP) is in progress and will address the changes in
strategy, approach and expectations. The plan is expected to be issued to the DNFSB in the last
quarter of calendar year 2012.

CD Monthly Summary 11 September 2012




Office of River Protection Monthly Summary Report

The revised erosion/corrosion action plan was issued in August 2012, and a preliminary schedule
to complete the items in the action plan will be issued in September 2012. A corrosion test
scoping document is expected to be issued in December 2012 to address the material selection
issue.

The NQA-1 Computational Fluid Dynamics (CFD) V&V tests will start after the resolution of
DOE/NETL comments on the test plan. DOE and BNI have met with the NETL team and have
established bi-weekly calls to review comments. Cloud height informational testing has been
completed and User Defined Function (UDF) informational testing has been initiated.

Significant Planned Actions in the Next Six Months:

Issue the final report documenting the results from the entrainment coefficient testing for the
PVV system

Complete Hazards and Operability Analysis (HAZOP) for (PVP) system
Issue the implementation plan for the PDSA update

Complete the HPAV HGR rate calculations

Issue the technical scaling selection basis document

Submit the 2010-2 Implementation Plan revision

Issue the corrosion test scoping document

Issues:

* Technical issues relevant to the PTF and HLW facilities include, among others, pulse jet
mixers, corrosion/erosion in piping and vessels, hydrogen accumulation, and waste feed issues.
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Data Set: FY 2012 Earned Value Data Data as of: July 2012
River Protection Project
Pretreatment Facility

EVMS Monthly and Fiscal Year Values
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Earned Value Month

‘ Earr;:;i V;lue BCWS BCWP ACWP SPI | CPI | FYBCWS | FYBCWP | FYACWP | FYSPI | FYCPI
nt
Oct2011  $17,935  $20,110  $20,000 1.12 1.01 $17,935 $20,110  $20,000  1.12 1.01
Nov 2011  $20,616  $24,945 425,222 1.21 0.99 $38,551  $45,055  $45,222  1.17 1.00
Dec2011  $29,580  $25,673  $27,175 0.87 0.94 $68,131 $70,728  $72,397  1.04 0.98
Jan2012 412,292 410,751 411,583 0.87 0.93 $80,423  $81,479  $83,980  1.01 0.97
Feb2012  $14,371  $17,367  $18,675 1.21 0.93 $94,794  $98,846 $102,655  1.04 0.96
Mar2012  $13,101  $11,054  $11,874 0.84 0.93 $107,895 $109,900 $114,529  1.02 0.96
Apr2012  $16,877 $8,730  $12,488 0.52 0.70 $124,772 $118,630 $127,017  0.95 0.93
May 2012  $23,773 $8,080  $11,320 0.34 0.71 $148,545 $126,710 $138,337  0.85 0.92
Jun2012  $21,271 $7,567  $12,061 0.36 0.63 $169,816 $134,277 $150,398  0.79 0.89
Jul2012  $18,275 $8,767 410,178 0.48 0.86 ¢188,091 $143,044 $160,576  0.76 0.89
Aug2012  $24,560 0.00 $212,650 0.00
Sep2012  $25,838 0.00 $238,488 0.00

PTD $1,431,264 $1,392,543 41,381,189 0.97 1.01
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HIGH-LEVEL WASTE (HLW) FACILITY

Number Title Due Date Status
D-00A-21 | Complete Construction of Structural Steel | 12/31/2012 On-going
to 37’ in HLW Facility
D-00A-02 | HLW Facility Construction Substantially | 12/31/2016 On-going*
Complete (see issues below)
D-00A-03 | Start HLW Facility Cold Commissioning 6/30/2018 On-going*
(see issues below)
D-00A-04 | HLW Facility Hot Commissioning 12/31/2019 On-going*
Complete : (see issues below)

The High Level Waste (HLW) Facility will receive the separated high-level waste concentrate
from the Pretreatment (PT) Facility. This concentrate will be blended with glass formers and
converted into molten glass in one of the two HLW melters and then poured into cylindrical
stainless steel canisters. After cooling, the canisters will be sealed and decontaminated prior to
shipment to interim storage. As of July 2012, the HLW Facility is 60 percent complete overall,
with engineering design 87 percent complete, procurement 77 percent complete, construction 42
percent complete, and startup and commissioning is 4 percent complete.

Significant Past Accomplishments:

Excellent progress is being made on completion of the Consent Decree Milestone (D-00A-21)
“Complete Construction of Structural Steel to 37° in HLW Facility.” The current forecast for
construction completion is September 2012 compared to the consent decree compliance date of
December 31, 2012. The last steel erection consists primarily of 4 beams in the Rinse Tunnel
which was installed in August. The documentation for the milestone completion is in process.

The seismic rails for the decontamination rinse bogie have been set. The Dangerous Waste
Permit change notification has been approved so that the rinse bogie can be installed. The rinse
bogie and decontamination vessel have been installed in the canister rinse tunnel and the rails
have been aligned.

75% of the concrete has been poured in the facility with 58ft elevation walls continuing and a
majority of the 371t slabs complete. There are 3 slabs remaining to complete the 37ft level which
are scheduled to complete by December 2012.

Fabrication of Plant Wash and Drain Vessel (RLD-VSL-08) in England was completed; and it
was delivered to the Mid-Columbia Engineering Facility in April. Further inspection by Bechtel
noted a number of weld deficiencies. At this time, Bechtel and the vendor are working to
develop a Corrective Action Plan. The project completed factory acceptance testing on Thermal
Catalytic Oxidizers (TCO) which are being fabricated in Colorado and are scheduled for delivery
to the site in February 2013.

Significant Planned Actions in the Next Six Months:
e Complete 37’ Structural Steel

e Develop Strategy Document for HEPA Filter Testing
e Complete Calculations to Melter Rail Supports
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e Complete the First of the Two ABARs to Support PDSA Upgrade — Focus of the first ABAR
is to incorporate changes in the facility and control descriptions.

Issues:

* Various issues may have potential impacts on the HLW schedule. This includes risks that the
project has already realized and the plans for addressing the remaining risks in the HLW.

Data Set: FY 2012 Earned Value Data Data as of: July 2012
River Protection Project
High-Level Waste Facility

EVMS Monthly and Fiscal Year Values
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(EanedValue | BCWS | BCWP T ACWP | spI | cpr lﬂrvach"]”'”ﬁv BCWP ] f?v}iéma“i' FYST’I! FYCPI |
| Month j

Oct 2011 49,953  $10,437 $10,368 1.05 1.01  $9,953 $10,437 $10,368 1.05 1.01
Nov 2011 410,920  $11,224 $11,295 1.03 0.99 $20,873 $21,661  $21,663 1.04 1.00
Dec2011  $15,209  $14,578 $14,472 0.96 1.01 $36,082 $36,239  $36,135 1.00 1.00
Jan 2012 $9,878 46,187  $6,142 0.63 1.01 $45,960 $42,426  $42,277 0.92 1.00
Feb 2012 49,383 $8,807  $8,891 0.94 0.99 $55,343 $51,233  $51,168 0.93 1.00
Mar 2012 $7,900 $7,901  $8,221 1.00 0.96 $63,243 $59,134  $59,389 0.94 1.00
Apr 2012 $7,652 $5,055  $5,676 0.66 0.89  $70,895 $64,189  $65,065 0.91 0.99
May 2012 $10,364 $4,150  $4,849 0.40 0.86 $81,259 $68,339 $69,914  0.84  0.98
Jun2012  $12,929 $6,691  $7,502 0.52 0.89 $94,188 $75,030 $77,416 0.80  0.97

Jul2012  $15,888 $6,709  $6,541 0.42 1.03 $110,076 $81,739  $83,957 0.74  0.97
Aug 2012 $9,818 0.00 $119,894 0.00
Sep2012  $10,133 0.00 $130,027 0.00

PTD  $939,569 $913,365 $909,015 0.97 1.00
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LOW-ACTIVITY WASTE (LAW) FACILITY

Number Title Due Date Status

D-00A-07 LAW Facility Construction Substantially 12/31/2014 On-going
Complete

D-00A-08 | Start LAW Facility Cold Commissioning 12/31/2018 On-going

D-00A-09 LAW Facility Hot Commissioning 12/31/2019 On-going
Complete

The Low-Activity Waste (LAW) Facility will vitrify LAW from the Pretreatment (PT) Facility.
Waste will be mixed with glass formers, vitrified into glass at a design capacity of 30 metric tons
per day, and placed in stainless steel containers that are anticipated to be disposed on the
Hanford Site in the Integrated Disposal Facility. The LAW Facility is 69 percent complete
overall, with engineering design 85 percent complete, procurement 88 percent complete,
construction 72 percent complete, and startup and commissioning is 5 percent complete.

Significant Past Accomplishments:

Electrical systems design continues in support of all equipment, controls, and lighting throughout
the facility. The system design document and system software acceptance test for the
Autosampling (ASX), Low-Pressure Steam (LPS), High-Pressure Steam (HPS) and Steam
Condensate Water (SCW), C1 Ventilation (C1V), C2 Ventilation (C2V) and C5 Ventilation
(C5V) systems were issued.

Updated system design documents for the LAW Container Export Handling (LEH) and LAW
Container Pour Handling (LPH) were issued. New configuration data indices were issued for the
LPS and Process Service Water (PSW) systems. Confirmed calculation was issued for the
Erosion/Corrosion Evaluation for High and Low Pressure LAW Steam Lines. Piping isometric
drawings for the LAW Melter Feed Process (LFP) system was issued. Piping support drawings
were issued for the Plant Service Air (PSA), Radioactive Liquid Waste Disposal (RLD) and the
Plant Cooling Water (PCW) systems. The Fabrication Details for LAW Melter Gas Barrier Lid
and Shielded Lid Rail Transport System rigging plan were issued.

Procurement activities for the LAW facility are currently focused on the LAW Secondary
Offgas/Vessel Vent Process System (LVP) system components. Engineering review of vendor
calculations and vendor interactions continued as a major emphasis during the ongoing
procurement of LVP system components. The first of two shipments for the utility crane was
received which will be used to support upcoming refractory installations. Temperature
transmitter for the LPS system was received and fabricated pipe stools.

The primary areas of construction focus continued to be LAW facility partition wall installation
and equipment installation for the Container Finishing Handling (LFH) system. Installation of
the decontamination manipulators, finishing line dual-rail hoists, and the trolley/bogie cars for
the LFH system continued.

Construction activities were initiated to install instrument tubing at elevation -21’ for the
Atmospheric Reference Ventilation (AVR) system and subcontractor crews began applying
coatings to Chilled Water (CHW) system piping at elevation -21°. Installed duct to Multiple
Overblow (MOB) units to support environmental control for upcoming melter refractory
installations. Other on-going construction activities included installation of instrument tubing,

CD Monthly Summary 16 September 2012




Office of River Protection Monthly Summary Report

scheduled conduit in various planning areas along with unscheduled lighting conduit at elevation
+48’. Electrical work activities continued on LAW Container Pour Handling (LPH) system
crane in the buffer storage room and LAW Container Finishing Handling (LFH) system hoist at
elevation +28’°.

Installation activities were completed for sealing melter bay #3 floor openings leading to
elevation -21° with steel plate shielding and framing structural steel in the fire riser room.

Comments were resolved for software functional requirements for the following systems:

e LRH - LAW Container Receipt Handling System
e LVP - LAW Secondary Offgas/Vessel Vent Process System
e MH]J — Mechanical Handling Control System

Comments were resolved for safety software functional requirements for the following system:
e LVP - LAW Secondary Offgas/Vessel Vent Process System

Significant Planned Actions in the Next Six Months:

e Complete installation of melter power supplies

e Complete installation of Auto Sampling (ASX) system

e Receive HEPA Pre-heaters for LVP system

e Receive HEPA Housings for LVP system

e Receive Thermal Catalytic Oxidizer (TCO) for LVP system

Issues:

No major issues at this time.

CD Monthly Summary 17 September 2012




Office of River Protection

Data Set: FY 2012 Earned Value Data

Monthly Summary Report

Data as of: July 2012

River Protection Project
Low-Activity Waste Facility

EVMS Monthly and Fiscal Year Values
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Earned Value Month
Earned Value |  BCWS BCWP ACWP SPI | CPI | FYBCWS| FYBCWP | FYACWP| FYSPI | FYCPI |
Month i
Oct2011  $4,415 $4,115 $4,104 0.93 1.00 $4,415 $4,115  $4,104 0.93 1.00
Nov 2011  $3,404 $3,510 $3,704 1.03 0.95 $7,819 $7,625 47,808  0.98  0.98
Dec2011  $5,827 $5,807 $6,123 1.00 0.95 $13,646  $13,432 $13,931 0.98 0.9
Jan2012  $3,886 $2,617 $2,412  0.67 1.08 $17,532  $16,049 $16,343 0.92  0.98
Feb2012  $5,140 $5,117 $5,472 1.00 0.94 $22,672  $21,166 $21,815  0.93  0.97
Mar2012  $8,531 $5,960 $5,900 0.70 1.01 $31,203  $27,126 $27,715 0.87  0.98
Apr2012  $7,735 $6,351 $7,469 0.82 0.85 $38,938  $33,477 $35,184 0.86  0.95
May 2012  $8,906 $4,481 $5,425 0.50 0.83 $47,844  $37,958 $40,609 0.79  0.93
Jun2012  $7,945 $6,685 $6,619 0.84 1.01 $55,789  $44,643 $47,228  0.80  0.95
Jul2012  $7,905 $5,017 45,930 0.63 0.85 $63,694  $49,660 $53,158  0.78  0.93
Aug2012  $6,263 0.00 $69,957 0.00
Sep2012  $14,932 0.00 $84,889 0.00
PTD $700,277 $686,922  $735,695 0.98 0.93
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BALANCE OF FACILITIES (BOF)

Number Title Due Date Status

D-00A-12 | Steam Plant Construction Complete 12/31/2012 On-going

The Balance of Facilities (BOF) provides services and utilities to support operation of the main
production facilities — PT, HLW, LAW, and LAB. The BOF is 50 percent complete overall,
with engineering design 74 percent complete, procurement 50 percent complete, construction 65
percent complete, and startup and commissioning is 9 percent complete.

Significant Past Accomplishments:

Oversight efforts are focused on identification of individual facility requirements within BOF to
support facility completion and turnover to the startup organization. As necessary to support
facility completion, the WTP contractor initiates a weekly or bi-weekly meeting approximately
12 months prior to the scheduled turnover date. The meetings focus on schedule reviews and
punch list development for the remaining construction activities. Regular meetings are currently
being held for the WTP site switchgear buildings (87 and 91), Chiller Compressor Plant (CCP),
and a meeting is being scheduled for the Non-radioactive Non-Dangerous Liquid Drains (NLD)
facility.

Recent accomplishments for the BOF team are:

e Completed 8 week walk down for WTP switchgear building 87

e Began issuing system flushing sketches for the Plant Service Air (PSA) system and the Plant
Cooling Water (CHW) system

e Began excavation for the Potable Water (DOW) tie-in at the PTF and the Sanitary Disposal
system (SND) tie-in between the LAB and LAW facilities

e Began installing structural steel for pipe rack connection from the LAB to the LAW facility
e Continued installing PSA system piping in the Glass Former Storage Facility
e Continued installation of pressure safety valves in the CHW and PSA systems for the CCP

Significant Planned Actions in the Next Six Months:

Complete construction of cooling tower

Complete construction of BOF switchgear building

Install structural steel for anhydrous ammonia facility

Turnover WTP Switchgear (Bldg. 87) from construction to the startup organization

Issues:

No major issues.
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Data Set: FY 2012 Earned Value Data

Monthly Summary Report

Data as of: July 2012

River Protection Project
Balance of Facilities

EVMS Monthly and Fiscal Year Values
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Earned Value | BCWS BCWP ACWP SPI | CPI | FYBCWS| FYBCWP |FYACWP| FYSPI | FYCPI
Month
| Oct 2011  $2,980 $1,685 41,454 0.57 1.16 $2,980  $1,685 $1,454 0.57 1.16
| Nov 2011  $1,455 $1,524 41,564 1.05 0.97 $4,435  $3,209 $3,018 0.72 1.06
Dec2011  $2,594 $1,895 41,981 0.73 0.96 $7,029  $5,104  $4,999 0.73 1.02
Jan2012  $1,597 $1,652 $1,262  1.03 1.31 $8,626  $6,756  $6,261 0.78 1.08
Feb2012 41,939 $1,841 $2,123 0.95 0.87 $10,565 $8,597 $8,384 0.81 1.03
Mar 2012  $2,248 $1,376 $1,444 0.61 0.95 $12,813  $9,973 $9,828 0.78 1.01
Apr2012  $2,331 $1,651 $1,835 0.71 0.90 $15,144 $11,624 $11,663 0.77 1.00
May 2012  $2,421 $1,399 $1,725 0.58 0.81 $17,565 $13,023 $13,388 0.74 0.97
Jun2012  $2,698 $2,188 $2,685 0.81 0.81 $20,263 $15,211 $16,073 0.75 0.95
Jul2012  $2,075 $2,838 $3,040 1.37 0.93 $22,338 $18,049 $19,113 0.81 0.94
Aug 2012  $2,533 0.00 $24,871 0.00
Sep2012  $2,615 0.00 $27,486 0.00
PTD $276,181 $270,160 $268,170 0.98 1.01
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Office of River Protection Monthly Summary Report

ANALYTICAL LABORATORY

Number Title Due Date Status

D-00A-05 | LAB Construction Substantially Complete 12/31/2012 On-going

The Analytical Laboratory (LAB) will support WTP operations by analyzing feed, vitrified
waste, and effluent streams. The LAB is 56 percent complete overall, with engineering design
82 percent complete, procurement 78 percent complete, construction 87 percent complete, and
startup and commissioning is 10 percent complete.

Significant Past Accomplishments:

The LAB team continued to focus on the LAB Construction Substantially Complete milestone.
Weekly meetings are held to evaluate construction progress and challenges that arise. Major
structures of the building are in place including the interior partition walls which segregate the
various analytical stations for LAW sample analysis. Within the individual analytical areas,
detail/finishing work continues with emphasis on the installation of commodities to support
laboratory cabinets and analytical equipment. Recent accomplishments for the LAB team are
listed below:

e Began installing shower/eyewash stations throughout the facility
e Began testing of the Chill Water system
e Continuing RLD system installation in the southeast corner of the facility

e Continued installing hotcell lighting receptacles
Significant Planned Actions in the Next Six Months:

e Complete mechanical installation of Autosampling System

e Set pumps in C5 pit

e Install Hot Cell import/export motors

e Progress Analytical Laboratory Construction to “Substantially Complete”

Issues:

The LAB schedule was recently affected by an issue concerning valve internals. There is the
potential that as many as 275 valves could have had their internal components damaged due to
excessive temperatures caused by welding during installation. BNI plans to examine 65 of the
valves and base the recovery plan upon the inspection results. While this will delay the goal of
early LAB construction completion, there is currently no impact to the Consent Decree milestone
(D-00A-05) or contract milestone completion dates.
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Office of River Protection

Data Set: FY 2012 Earned Value Data

Monthly Summary Report

Data as of: July 2012

River Protection Project
Analytical Laboratory

EVMS Monthly and Fiscal Year Values
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Earned Value Month
Earned Value BCWS BCWP ACWP SPI CPI | FYBCWS | FYBCWP | FYACWP | FYSPI FY CPI
Month
Oct2011  $2,489 43,092  $3,063 1.24 1.01  $2,489  $3,092  $3,063 1.24 1.01
Nov2011  $3,040  $3,551  $3,680 1.17 0.96 $5529  $6,643  $6,743 1.20 0.99
Dec2011  $4,005 $4,676  $5128 1.17 0.91 $9,534 $11,319 $11,871 1.19 0.95
Jan 2012 $1,970 $2,318 $2,242  1.18 1.03 $11,504 $13,637 $14,113 1.19 0.97
Feb 2012 $4,113 $2,725 $3,091 0.66 0.88 $15,617 $16,362 $17,204 1.05 0.95
Mar 2012 $5,203 $2,860 $3,036 0.55 0.94 $20,820 $19,222 $20,240 0.92 0.95
Apr 2012 $5,167 $3,265 $2,954 0.63 1.11 $25,987 $22,487 $23,194 0.87 0.97
May 2012 $3,685 $3,349 $3,486 0.91 0.96 $29,672 $25,836 $26,680 0.87 0.97
Jun 2012 $3,020 $3,531 $4,627 1.17 0.76 $32,692 $29,367 $31,307 0.90 0.94
Jul 2012 $1,756 $3,035 $4,227 1.73 0.72 $34,448 $32,402 $35,534 0.94 0.91
Aug 2012 $1,612 0.00 $36,059 0.00
Sep 2012 $1,572 0.00 $37,631 0.00
PTD $204,250 $200,871 $216,304 0.98 0.93
CD Monthly Summary 22 September 2012
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WORKING ORP Key Documents List

For September 2012
Anticipated
Milestone Title Miiastone Document MiI::tI:)ne Del‘i:\’/l:ry t R‘;'!gel:lliae:v?lry ConI:inIZ!tion DOE-ORP | Contractor | Ecology Comments/Issues
Tie Due Date (if | Regulators Complation D:te‘ Lead Lead Lead
applicable)’ Date’ 5
Date
Interim measures investigation “other” work
Submit Interim Measures Investigation Work plan for to vadose zone characterization at
Plan and TPA Chg Pckgs for M-045-22 Target | M-045-20 | 241-TX Farm and 241-U Farm, and soil 12/31/12 Created via Change Package M-45-12-04 on 06/21/12
Dates desiccation/contaminant removal proof-of-
principal test at 241-SX Farm
Submit for Review and Approval a Sampling : . .
and Analysis Plan to Ecology for Soil Samples | M-045-21 fso‘?"z‘ﬂ'[}gxa?g rﬁ(”,fgf"fls\'/zgtfi";tsi;']' Samples | (313113 Created via Change Package M-45-12-04 on 06/21/12
for 241-TX Tank Farm Investigation 9
e Feeds input for M-045-61 and all Closure Plans
M%TS—M WMA C Characterization Summary 2011 TBD C. Kemp S. Eberlein J. Lyon ORP met with ECY on 09/22/11 to provide status and setup
meeting to discuss path forward.
Submit to Ecology for Review and Approval WMA C Characterization Summary 2012 09/30/12 C. Kemp S. Eberlein J. Lyon Feeds input for M-045-61 and all Closure Plans
o e aeaimion, Primary Dosument, A PHG8S |\ Supports. | WiMAG PAlitial Mede!'Run Data Package 06/30/13 C.Kemp | S.Eberlein | J.Lyon Feeds input for M-045-61 and all Closure Plans
2 RCRA Facility Investigation/Corrective M-045-61
Measure Study Report for WMA C WMA C Characterization Summary 2013 09/30/13 C.Kemp | S.Eberlein | J.Lyon Feeds input for M-045-61 and all Closure Plans
WMA C PA Initial Document 09/30/13 C. Kemp S. Eberlein J. Lyon Feeds input for M-045-61 and all Closure Plans
M-045-61 | Phase 2 RFI/CMS Report for WMA C 12/31/14 12/3114 C. Kemp S. Eberlein J. Lyon
Submit to Ecology for Review and Approval
as an Agreement Primary Document, a Phase Phase 2 Corrective Measures Implementation .
2 Corrective Measures Implementation Work W-045-62 Work Plan for WMA C 062015 Q6i30RS e Keip 3= Eberein o Lyan
Plan for WMA C.
M-045-91F- | Provide Report of the Liquid Leak Rate Moved to 01/31/13 per M-45-12-01 TPA Chg Pck
01/31/13 01/31/13 per g Fexg.
TO1 Assessments dalingen | B Gwgeny | 4 Lyay Reported as At Risk in August 2012 TPA Quarterly Mtg
M-045- Provide Report on the Concrete Dome
91D-TO1 | Samples from Tank C-107 Plug BHE R TSR -Johnson | R. Gregory | J.Lyon
M-045-91F- : - -
Oftrg; Provide Repert of Lingr Fallures for 85Ts 07/31/13 0773113 . Johnson R. Gregory J. Lyon Reported as At Risk in August 2012 TPA Quarterly Mtg
M-045-91F- | Provide Report on 100-Series SSTs as havin
M-45-91 Interim Milestones and Target Dates To4 Laaked i FF{)PP-32681 ¢ 07731113 07/31/13 . Johnson R. Gregory J. Lyon Reported as At Risk in August 2012 TPA Quarterly Mtg
for SST Integrity Implementing the Expert 045 Provide AOR Final Doc_Tor SSTS
Panel's Recommendations R rovide Inal Doc. for on 09/31/13 09/31/13 Moved to 09/31/13 per M-45-12-01 TPA Chg Pckg.
91G-T03 | 1,000,000 Gallon Tanks -Jahnson | R.Gregory | . Lyon Reported as At Risk in August 2012 TPA Quarterly Mtg
M-045-91E E\r:;;i;z_ jf;l;eF:rrsms Dome Deflection Surveys 09/30/13 09/30/13 . Thfisan R Grigniy 4. Lyan
M-045- i OR Final Doc. T 55,000 i
91(5_1504 Zraol;gieT;\nks e e sor G5TS am 85,0 10731713 10/31/13 . Johnson R. Gregory J. Lyon Reported as At Risk in August 2012 TPA Quarterly Mtg
-045- i i rt on Leak
M-045-81F :T]rt(;\g:;Summary Cancluskons Repen:an L 12/3113 12/31113 . Johnson R. Gregory J. Lyon Reported as At Risk in August 2012 TPA Quarterly Mtg

' “TPA Milestone Due Dates” are the direct regulatory drivers for completion of milestones.

2“ORP Delivery to Regulators Dates” are those dates that support future milestones, are submittal dates for

to Regulators Dates may be earlier than TPA Milestone Due Dates if work is completed ahead of schedule.

3

Bold red = DOE submittal within the next 90 days

The “Anticipated Regulatory Review Completion Date” is generated based on TPA Milestone A
requested. If the document is a secondary document or for information only,

1

Bold green = document is under initial ECY Regulatory Review Bold black = document under comment/review response or other actions

permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulators. ORP Delivery

greements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in “Comments/Issues” if extension of review is
the “"Anticipated Regulatory Review Completion Date” may be listed as “N/A” for not applicable.
* “Final Completion Date” is entered after the document is reviewed, comments are incorporated, and any disputes are resolved. Any comment resolution issues or disputes will be noted under “Comments/Issues.”

Bold blue = document is completed



WORKING ORP Key Documents List

For September 2012
Milestone MlI::tlc\me Delglgry to g:tgif'"';?:’t;’ Kl DOE-ORP | Contractor | Ecology
Milestone Title Tie Document Due Date (if | Regulators Col:v:::on Cor;:::}:on Lead Eoad tiadt Comments/Issues
applicable)’ |  Date? B iat
-045- Provide S lusi Report of A
M-045-916 forrogléi;a_s Umimery Conelusians Report of AOR 04/30/14 04/30/14 J. Johnson R. Gregory J. Lyon Reported as At Risk in August 2012 TPA Quarterly Mtg
M-045-91B- | Provi | C
045-91B rovide Ecology report on the Concrete Core 09/30/14 09/30/14 31, Jahresen R. Gregeny Ju Ly
M-45-91 Interim Milestones and Target Dates T01 from TankA-106 or alt
for SST Integrity (continued) M-045-91H | Submit Change Pckg (if necessary) to est.
Additional Milestones L RS J..Johnson R. Gregory J. Lyon
M-045-911 Provid.e IQRPE Certification of SSTs Structural 09/30/18 09/30/18 1. Jolinssn B Erey L iLysh
Integrity
Prior to beginning construction and at least . . ; ORP/ECY TPA Change Package M-45-12-04 modified this to a
one year before construction is to be M-045-920 | Future Barrier Design 3 UG0S 060115 G Kemp S: Eliodein o, Lyen due date of 06/30/15 dependent on discussions per M-045-22.
complete, DOE will submit to Ecology a final SHPECYTIA BR — Et i s ik
design and monitoring plan for each interim A5 ; ; ; ange rackage M-45-12-04 moditied this to a
henfiar M-045-92P | Future Barrier Design 4 06/30/16 06/30/16 C. Kemp S. Eberlein J. Lyon due date of 06/30/16 dependent on discussions per M-045-22.
Initial ORP letter 10-TPD-176 sent to ECY on 12/28/10
ECY letter for extension to 04/18/11 received by ORP on
02/11/11
ORP extension acknowledgement letter 11-TF-031 sent to
ECY on 02/23/11
2" ECY review extension letter 11-NWP-028 received by ORP
on 04/20/11.
Submit to Ecology as an Agreement ECY RCR letter 11-NWP-052 received by ORP on 06/02/11.
Primary Document a report on all Catch M-045-101 SST System Component Identification and ORP sent comment response extension letter 11-TF-067 on
Tanks and associated pipelines that are (P) Proposed Closure Strategy (RPP-PLAN- 12/27/10 12/28/10 05/30/11 08/24/12 C. Kemp S. Eberlein J. Lyon 06/16/11 to ECY to extend final response date to 08/31/11.
identified in the SST System Part A, or 41977) In October 2011 PMM ECY/ORP agreed to extension to
otherwise used in operations. 12/05/11.
Comments to RCR and redline provided to ECY on 11/14/11.
Extension for comment resolution to 03/15/12 per 01/12 PMM.
ECY and ORP agree (per 04/24/12 PMM) to meet in May 2012
to discuss comment resolution and extend the final
resolution to the end of June.
ORP and ECY entered into an IAMIT Agreement to forego
further revision of this document on 08/24/12.
M-062- Submit One Time Tank Waste C. D. ORP and ECY plan to meet to discuss this document in
Waste Supplemental Treatment Report 4027 Supplemental Treatment Tech. Report N4 1031114 =, Fiaty Burrows McDonald September 2012.
Technology Selection Report M-062-45- | 1¢chnologies Selection Report 04/3015 | 04/30/15 S.Pfaff | C.Burrows e
4 P 7z 9 P : : McDonald
Complete final design and submit RCRA Part M-062-31- | RCRA Part B Permit Modification--Final D.
B Permit Modification Request TO1 Design CAeRAG 04130116 ol McDonald

Bold red = DOE submittal within the next 90 days

2

Bold green = document is under initial ECY Regulatory Review Bold black = document under comment/review response or other actions

Bold blue = document is completed




WORKING ORP Key Documents List

For September 2012
ORP Anticipated
. Regulatory Final
Topic Areas Document Dellvery to Review COmpletlon DOE-ORP Contractor | Regulator Comments/Issues
Regulators Lead Lead Lead
Date' Completlon Date®
Date’
Tier 1 Framework Closure Plan Update 06/30/13 C. Kemp S. Eberlein J. Lyon
Tier 2 WMA C Closure Plan 06/30/13 C. Kemp S. Eberlein J. Lyon
All Remaining Closure Plans for WMA C 09/30/15 C. Kemp S. Eberlein J. Lyon
WMA C Closure Conceptual Design TBD C. Kemp S. Eberlein J. Lyon
Tier 3 Closure Plans for Tanks Already Received TBD C. Kemp S. Eberlein J. Lyon e Due 120-day post EIS
Tier 3 Closure Plans for Additional Tanks TBD C. Kemp S. Eberlein J. Lyon e Several Dates in out years
WMA C Closure Design TBD C. Kemp S. Eberlein J. Lyon e Final dates not yet determined
PERMIT DOCUMENTS -
Supplemgntal Treatment Technology Notice of 09/30/13 L. Biffrian E ifien J. Lyon
Construction
Submit Part B Permit Application for Selected :
Supplemental Treatment Technology 09/30/13 L. Huffman F. Miera J. Lyon
Wiped Film Evaporator Notice of Construction 09/30/14 L. Huffman F. Miera J. Lyon
Submit Wiped Film Evaporator Class 3 Permit "
Modification or Part B Permit Application Da/sar4 Lo Fuftmary | - B, Miors e L
IDF Performance Assessment (ORP/WRPS has :
support role to RL/CHPRC) 09/30/12 T. Fletcher F. Miera J. Lyon
MISCELLANEOUS Submit Categorical TOC HIA TBD F. Miera J. Lyon
DOCUM Quarterly Hose-In-Hose Transfer Lines (HIHTL) Onaoin e Back-reports submitted via email to ECY, formal letter 11-TPD-024
UMENTS 2n ortsy Quz?rterlg J. Johnson J. Lyon transmitted back reports to ECY on 03/29/11
P y e Meeting to evaluate extension of 2 HIHTL Reports held 05/25/11.
TWRWP DOCUMENTS Please see ORP Consent Decree Monthly Summary Report for Tank Waste Retrieval Work Plan Status Table, Accomplishments, and Issues.

! Note: “ORP Delivery to Regulators Dates” are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulators.

? Note: The “Anticipated Regulatory Review Completion Date” is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in “Comments/Issues” if extension of review is requested. If the
document is a secondary document or for information only, the “Anticipated Regulatory Review Completion Date” may be listed as “N/A” for not applicable.
* Note: “Final Completion Date” is entered after the document is reviewed, comments are incorporated, and any disputes are resolved. Any comment resolution issues or disputes will be noted under “Comments/Issues.”
Bold red = DOE submittal within the next 90 days Bold green = document is under initial ECY Regulatory Review Bold black = document under comment/review response or other actions  Bold blue = document is completed
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Attachment D: Agenda Including Items Submitted to Administrative Record

(2 pages including this coversheet)



ORP TPA September 2012 PMM Meeting
Tuesday, September 25, 2012

2440 Stevens Center Richland, Washington
Room 1200, 9:00AM-12:00PM

AGENDA
1.0 Administrative Items

Recent Items Entered/To Be Entered into the TPA Administrative Record (see
http://www5.hanford. gov/arpir/?content=advancedSearch - search EDMC File Number)

. TPA Admin
Item Description TPNCD TOP'C Record — EDMC
Milestone Tie .
File Number

August 2012 ORP CD Monthly Report All 1216184
August 2012 ORP TPA Monthly Report All 1216185
IAMIT Agreement to forego further revision of the TPA M-045-101 1216381
primary document for M-045-101, Single-Shell Tank (SST)
System Component Identification and Proposed Closure
Strategy
241-TY Tank Farm Interim Surface Barrier Monitoring M-045-56; In process
Plan, RPP-PLAN-36705, 08/28/12 Meeting Minutes M-045-92B

2.0 Review of the ORP Project Summary
3.0 Agreements, Issues, Actions
4.0 Key Documents List

Upcoming Meetings

¢ The next ORP TPA PMM is scheduled for Tuesday, October 23, 2012 at ORP.
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Lynch, James J

From: Lyon, Jeffery (ECY) [JLYO461@ecy.wa.gov]

Sent: Thursday, September 20, 2012 2:52 PM

To: Lynch, James J; Uziemblo, Nancy H; Kemp, Christopher J; Luke, Jeffrey J; Noland, Terry W;
Piippo, Robert E; Russell, Woody

Subject: TPA PMM

Attachments: September TPA PMM Issue 9-20-12.docx

Follow Up Flag: Follow up

Flag Status: Flagged

I would like to have the TWRWP Part 2 sections listed in the TPA Monthly Summary. USDOE can maintain a separate list
of Part 1’s in the CD report if that is what they would like, also please provide the latest revision number of each
TWRWP.

Here are a list of TPA PMM issued from Ecology that we would like included in the TPA Monthly Summary.

Thanks




September TPA PMM Issues

M-045-82 Ecology concerns regarding level of sampling and analysis of ancillary equipment and
piping to meet closure requirements without a Performance Assessment.
M-045-80 If funding isn’t available USDOE will need to resolve schedule issues identified in the

WIR process document (RPP-PLAN-47325) and meeting Closure Milestones M-045-82
and M-045-83

Letter 12-TF-
0035

In regards to your letter 12-TF-0035, on WMA-C Closure activities: (1) we are
concerned that report RPP-ENV-33418 was issued in January of 2012 and we are just
now being notified (September 7, 2012}; {2) we do not think that giving our
stakeholders (or Ecology) a deadline for comments by September 30 is reasonable,
we will be extending this date until October 31, 2012, and would expect USDOE to
respond to comments, and meet with Ecology and any Stakeholders at our office to
discuss resolutions before December 31, 2012, and to provide a completion schedule
for further activities.

Letter 12-TF-
0035

in regards to your letter 12-TF-0035, WMA-C Leak Loss (Rev2A), Ecology still have
ongoing issues and some are identified in report; there is no further involvement
from EPA for soils investigation (Appendix 1) or in any potential PA work.

Letter 12-TF-
0035

In regards to your letter 12-TF-0035, Tc-99 interferences problems in the Lab are
over 2 years ago and have been identified by Ecology earlier, report is delayed until
March 2013, and now there are further plans to sample for additional TPA
Milestones; not apparent efforts to resolve issues to date.

C-101 TWRWP, Owe Nancy C-101 Soil investigation on the TWRWP —TPA Actions, Due May 2012

Part 2 Sample Pushes, are probes positioned optimal to monitor leaks; provide basis for
determining small leak. USDOE12-TF-0035, says that data is to be delivered to
Ecology in November still on track?

Work plan USDOE12-TF-0035, says that WMA-C soil work is on priority list FY-13 in letter, {C-
200’s and evaluation of borings, from E2720 (abandoned E2723, High Tc-99) —when
are you doing it?

Leak Loss TX and U farm draft documents, needs finalized to complete Milestone work for the

Investigations

Interim Actions (vapor study [SX], SGE [U], TX sampling and soil investigation for
Interim Measures [can ecology get the Draft])

CD Retrievals

Ecology would like to be informed 2 hours before USDOE and WRPS determine that
they will no longer retrieve a tank, we prefer to be present and notified, before
retrieval actions are considered complete

CD C-102 concrete retrieval technology and sampling development; Third technology
will need to consider this or if a PA is completed then we can agree to the
requirements of leaving waste levels in tanks before we achieve the 360 goal

cD Confirm 2014 date is still good for end of retrievals,

CD Provide C-102 schedule, can we obtain the Interim Stabilization report for C-102
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Meeting Notes: Comment Resolution for Barrier Monitoring
Technical Basis and Plan Update

Meeting Date: August 28, 2012
Location: Ecology Building
Purpose: Resolve comments on the draft technical basis document for barrier

monitoring frequency and the revised barrier monitoring plan (241-TY
Tank Farm Interim Surface Barrier Monitoring Plan, RPP-PLAN-36705)

Attendees: Jeff Lyon (Ecology), Michelle Hendrickson (Ecology), Joe Caggiano
(Ecology), Susan Eberlein (WRPS), Dan Glaser (WRPS), Dan Parker
(WRPS)

Background:

The interim surface barriers at 241-T and 241-TY tank farms are monitored. A reduction in the
frequency of specific data collection activities has been proposed. A technical basis document,
providing the basis for the proposed change has been drafted. Ecology reviewed the technical
basis document and the proposed changes to the monitoring plan and provided comments. This
meeting was held to review the comments and identify the resolution of each comment.

Summary:

» Editorial comments are accepted throughout the documents, and a complete technical
edit has been performed on the new technical basis document.

» Data will be downloaded quarterly from the automatic data logging devices.

» Neutron moisture logging will be performed twice per year, nominally once in winter and
once in summer.

* The potential to perform additional opportunistic logging in response to unusual weather
events (e.g. heavy rainfall or large snow-melts) will be included in a list of topics to be
discussed in a separate meeting on interim measures, and is a potential topic for
inclusion in future actions under milestone M-045-56 (annual planning meeting for interim
measures).

» Additional explanation will be added for the spike observed in one sensor {(as shown in
Figures 2-1 and 2-2 of the technical basis document).

» Reference to a Drain Gauge will be deleted from RPP-PLAN-46705.

» Errors in some of the labeling of columns in the tables of the technical basis document
will be corrected.

* Additional discussion will be added on the variability of the data previously collected
hourly, and then averaged to generate a daily value.

» Since RPP-PLAN-38705 was previously transmitted as part of TPA milestone M-45-92B,
the revision will be submitted to Ecology with a TPA change notice for their approval.

* The technical basis document and the T barrier monitoring plan will be updated, but do
not need to be submitted with TPA change notices.

Ecology indicated that they did not need to see the revised monitoring plan (RPP-PLAN-36705)

prior to its formal submission with a TPA change notice.
ViR

7
C.J. Kemp, ORP Date J.L l()yih Ecology Date

Concurrence:

CI I g-7-J2




